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Abstract 
  
In the past 20 years, over 150 recommendations have been made to improve 
software systems development by organizations such as the Defense Science Board, 
National Research Council and the U.S. General Accountability Office.   It has been 
discovered that many of these recommendation have remained unimplemented.   This 
research had the purpose of confirming the application of these previous 
recommendations to improve software acquisition in the Aeronautical Systems Center.  
This was accomplished through interviews with 20 software practitioners in the 
acquisition community and the review of relevant literature.   Through the analysis of the 
interviews and literature, this research was able to confirm that many of the 
recommendations have been applied in programs throughout ASC.   
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SOFTWARE ACQUISTION IMPROVEMENT IN THE  
AERONAUTICAL SYSTEMS CENTER 
 
I.  Introduction 
 
Background  
 United States military operations around the world continue to show the 
dominance of the weapon systems being developed by the Department of Defense (DoD) 
(Parcchia: 2004).   Though the DoD continues to produce dominant systems, the 
programs that develop them are continually plagued with cost overruns and 
unsatisfactory performance (Parcchia: 2004).   The dependence of systems on software 
being developed has continued to increase.   This growth of software dependence can be 
seen when looking at the number of functions performed by software in aircraft over the 
years (Table 1).   In 1960, the F-4 Phantom had only 8% of it functions performed by 
software.   Fifteen years later the F-15 Eagle relied on software for 35% of it functions.   
This number continue to grow over the years and the Air Force’s newest aircraft the F/A-
22 Raptor, relies on software for 80% of its functions (GAO: 2000).    
Table 1.  Increasing Software Functions (GAO: 2000) 
 
Aircraft Year % Functions 
Performed by 
software
F-4 1960 8
A-7 1964 10
F-111 1970 20
F-15 1975 35 
F-16 1982 45 
B-2 1990 65 
F/A-22 2000 80 
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The increase in functions controlled by software required a similar increase in 
Source Lines of Code (SLOC).   While the F-15A had only 60 thousand lines of code, as 
of 2004 the F/A-22 had 2.1 million lines of code and that number was projected to grow 
(Dobornski: 2005).   Though this study focused on aircraft it begins to show how 
software has continued to grow as an integral part of systems development.    
 The DoD’s growing dependence on software systems has been paralleled by an 
increase in the number of problems associated with the acquisition of these systems.   
According to a 1999 study by the Standish Group only 16.2% of large scale government 
and commercial software systems were completed on budget and schedule (Linberg: 
1999).   These programs are what the Standish Group considers a “project success,” while 
programs that deliver behind schedule or over budget were considered “project failures” 
(Linberg: 1999).   Of the programs studied by the group, 52.7% were classified project 
failures with the remaining 31.1% of the projects cancelled before completion (Linberg: 
1999). 
 A 1998 study by Software Productivity Research, Inc.  showed that as the amount 
of software grew in programs, the programs were unlikely to complete within budget and 
schedule (Jones: 1998).  There was even a greater chance of cancellation of the program 
when the amount of software grew to a size of what was considered major military 
systems (Jones: 1998).   Jones concluded that late delivery, increased budget, or 
cancellation for military programs often occurred due to lower productively.   This 
decreased level of productivity in the production of DoD software was primarily due to 
the increased standards and over regulation (Jones: 1998).    
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Instead of spending time writing code, developers were spending time completing the 
paper work required of DoD programs.   According to Jones the amount of paperwork 
required was almost three times that of the commercial market. 
 Table 2 shows some of the common reasons why both commercial and DoD 
software programs fail.   The reasons are not due to the complexity of software 
development but due to the management of the processes used.   The Defense Science 
Board in 1987 wrote in a report on military software that, “The task force is convinced 
that today’s major problems with military software development are not technical 
problems, but management problems.”    
Table 2.  Reasons for Project Failure (Charette: 2005) 
Unrealistic or unarticulated project 
goals 
Poor communication among developers and 
users 
Inaccurate estimates of resources Use of immature technology 
Badly defined systems requirements Inability to handle project's complexity 
Poor reporting of the project status Sloppy development practices 
Unmanaged risks Poor project management 
Stakeholder politics Commercial pressure 
 
 Independent government organizations such as the Defense Science Board (DSB), 
Government Accounting Office (GAO), and National Research Council (NRC) have 
published over 150 recommendations to improve the development and acquisition of 
military software.   Many of the recommendations have remained unimplemented (GAO: 
2000).   This means that the potential benefits of these recommendations have yet to be 
seen.   Even as recent as September of 2006 the National Defense Industrial Association 
(NDIA) has raised concerns regarding software development in the military.   
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Purpose 
The purpose of this research is to confirm the application of previous 
recommendations to improve software acquisition in the Aeronautical Systems Center 
(ASC) and to investigate any perceived benefits.  This study will be accomplished with 
the review of literature related to the management of software development as well as 
previous reports by the GAO, DSB, and NRC.  The reports have been shown to contain 
over 150 recommendations to improve software acquisition.  A list of these 
recommendations which can be found in Appendix B will be utilized to formulate a set of 
interview questions that will be presented to practitioners in the field.  The results of the 
interviews will then be used to make conclusions for the purpose of this study.   
Preview 
 Chapter two of this document will present a detailed summary of the problem, 
relevant research and past software recommendations.  Chapter three will then outline the 
methodology used to collect and analyze relevant data.  Chapter four presents the results 
of the data collected for this study.  Chapter five summarizes the results, present 
conclusions, and provides recommendations for future related work. 
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II. Literature Review 
 
Overview 
 The focus of this research is based on recommendations to improve software 
development and acquisition made by the DSB, NRC, and GAO.  These reports raise 
issues common to many of today’s programs.  This chapter will present relevant issues 
raised by the DSB, NRC, and GAO which affect the DoD.  Along with previous reports, 
this chapter will also discuss relevant literature related to software development. 
Problems facing Acquisition Regulation /Process for Software Development 
 When developing software a developmental model is often used.  In the early 
1980s the model used by the DoD was the waterfall model, which was mandated by 
DoD-STD-2167 (DSB: 1987).  The waterfall model assumes a non-iterative development 
process (NRC: 1989) in which development efforts sequentially flow from the first step 
to the last step and only one step at a time, as shown in Figure 1.  The only potential for 
iteration is with the feedback loops shown in the figure. 
 
Figure 1.  Waterfall Model (Overmyer: 1990) 
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 These feedback loops are often not used due to a large amount of documentation 
to complete the process (Overmyer: 1990).  System requirements were also determined 
up-front and user/developer interaction occurred only at the beginning of the program 
(DSB: 1987).  According to the NRC, the waterfall model was characterized by 
unrealistic specifications and was measured by documentation not by demonstrable 
results (NRC: 1989).  This meant that success of the project was not known until 
completion.  To solve these issues it was recommended that the DoD use a more iterative 
model.  The model recommended should have multiple occasions of interactions between 
the user and developer, evolving requirements, and demonstrable prototypes throughout 
the process (DSB: 1987, NRC: 1989)   
 Not only was the waterfall model being imposed on programs, but also other 
unnecessary standards and specifications (NRC: 1989).   In 1983, there was a mandate to 
use the Ada programming language.  The intent was to create a common programming 
langue for DoD systems (Brosgol: 2001).  The 1987 DSB report agreed with the push for 
a standard programming langue and recommended more emphasis be placed on the 
management of the Ada language.  In 1983 a mandate was created for the required use of 
Ada (Brosgol: 2001).  This mandate lasted until 1997, when it was realized that the 
commercial market was not supporting Ada (Brosgol: 2001).   
 The DoD depended on the commercial market for the development of complier 
and tool development for Ada programming (Reifer: 2000).  However, the commercial 
market has been marketing more popular languages such as C and C++ (Brosgol: 2001).  
With less emphasis on Ada’s use and tool development it has been reported that only one 
in ten defense systems are using Ada for software development (Reifer: 2000). 
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  Mandates such as the use of the waterfall model and Ada language prompted the 
NRC to recommend that programs be allowed to tailor their processes to the 
characteristics of their programs.  This would encourage program manager to be more 
innovative and less restricted by standards and specifications (NRC: 1989).  The DSB 
also recommended tailoring of the process based on certain classifications.  These 
classifications included, life cycle model, acquisition strategy, requirement stability, 
reuse potential, contract support strategy, and evaluation strategy (DSB: 1989).  Along 
with tailoring of systems risk reduction actives should also occur, including prototyping 
hardware and tracing designs back to user requirements (DSB:1989). 
 An important aspect of requirements is that they be feasible; unfeasible 
requirements can negatively impact effectiveness, cost, and schedule (DSB: 1987).  To 
ensure that the requirements are feasible, it was recommended that there be a mutual 
understanding between the contractor, program office, and user (GAO: 2004a).  In order 
to achieve this understanding, knowledge should be gained from performing systems 
engineering analysis prior to the start of development (GAO: 2004a).  After development 
has started it is still critical to review changes to requirements. 
  In 2006 the NDIA recognized that impacts of changes to requirements were still 
not being consistently addressed by program managers (NDIA: 2006).  Like the GAO in 
2004, the NDIA in 2006 suggested that an assessment of changed requirements and the 
impacts be conducted.  The trade-off analysis of the requirements should consider the 
impacts on cost, schedule, and performance (GAO: 2004a).  Once a trade-off analysis has 
been completed, it was recommended that program mangers be given the authority to 
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decide the proper time to begin the development of new or changed requirements (NRC: 
1989).   
 To track progress and ensure that developers are meeting cost, schedule, and 
performance measures, it was recommended that metrics be provided to the program 
offices (GAO: 2004a).  The metrics should include cost, schedule, size, requirements, 
test, defects, and quality (GAO: 2004a).  The metrics will “portray variances between 
planned and actual performance” and should provide for early detection of potential 
problems (Sambur: 2004). 
 In 2002 the GAO recommended that the Defense Logistics Agency (DLA) 
implement a software process improvement program due to a lack of a mature software 
acquisition process (GAO: 2002).  The GAO recommended Carnegie Mellon 
University’s Software Engineering Institute (SEI) Software Acquisition Capability 
Maturity Model (SA-CMM) (GAO: 2002).  This model is used to determine the maturity 
of software development process in an organization.  The model contains five levels in 
which an organization can be categorized.  The first level means that an organization has 
ad hoc and ill defined processes (GAO: 2002).  As the organization progresses to level 
five, the process become more organized, repeatable and transferable throughout the 
organization (GAO: 2002).  Once an organization reaches level five, processes are 
institutionalized and the organization can focus on continuous improvement (GAO: 
2002).   
 The GAO found that the DLA was not meeting level two requirements on key 
process areas and was not at level three on risk management.  The GAO recommended 
that a policy be established stating that the DLA attain at least these SA-CMM levels.    
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The DoD recognized the need for software process improvement plans and in 
2003 these plans were required to be implemented DoD wide by Section 804 of the 2003 
National Defense Authorization Act (GAO: 2004a).  This section directs the secretary of 
each military agency to develop programs to improve their software acquisition process 
(DSB: 2000).  The improvement programs are required to have a documented process for 
planning, requirements development/management, project management/oversight, and 
risk management (DSB: 2000).  The program must also include a plan for producing the 
appropriate metrics (DSB: 2000).  The metrics will be used to measure the performance 
of the programs and to help in continuous process improvement (DSB: 2000).   
Use of Commercial-Off-the-Shelf Products in the Department of Defense 
 Commercial-of-the-Shelf (COTS) software products have been shown to have 
both pros and cons in DoD systems development.  Since COTS products are available 
early in the design phase, systems can be designed to incorporate COTS products which 
can save time and money in systems development (DSB: 1994).  Another positive aspect 
is in the support and operation of COTS products.  Many of the products come with 
documentation and training material along with the availability of already trained 
personnel from the commercial market (Anderson: 1998).  With the commercial market 
continually advancing technology the DoD can then leverage the commercial market for 
the most advanced products (Anderson: 1998). 
 Though the DoD has become more accepting of COTS software products there 
are still risks associated with their use in defense systems.  COTS products offer a variety 
of security risks including software assurance.  Software assurance is concerned with the 
security risks of the software.  The risks can include malicious code that is written into 
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the COTS products that are developed by foreign countries.  The use of foreign 
developers is at the discretion of program managers (GAO: 2004b).  With the threat of 
malicious code there is an increased need in to test COTS products being used.  The 
NDIA suggest that with the increase of required testing, the DoD should look at 
reviewing the testing processes to include a reduction in the required documentation and 
an increase in training of testing personnel to ensure products are safe for use in DoD 
systems (NDIA: 2006).    
 Even with the risks associated with COTS products, it has been recommended 
that the DoD take advantage of commercial products (DSB: 1994).  It was suggested that 
the DoD look to the commercial market to buy tools, methods, environments, and 
application software, instead of custom-built software (DSB: 1987).  These products 
should only be considered if trade-off studies and analysis of potential reuse of existing 
COTS products have been accomplished (GAO: 1994).  The NDIA in 2006 
recommended that these trade-off studies be reviewed at each milestone and major 
reviews to ensure lifecycle cost are continually being addressed.     
Increasing Research and Development of Software Systems 
 It has been suggested that the commercial market is leading today’s information 
technology (DSB: 2000).  However, the commercial market can not cover all the areas 
needed for unique military systems (DSB: 2000).  The technologies needed for the 
military systems are continually changing due to new operational threats and rapidly 
changing requirements (NRC: 1989).  It was recommended that the DoD fund technology 
programs to meet the unique demands of DoD systems (NRC: 1989).  
  
 10 
 
   
Problems facing Software Personnel 
 In 1987 it was stated that the DoD should assume that it will not be getting any 
more personnel in the software field and therefore should plan how to best use current 
personnel (DSB: 1987).  In 2006, a similar statement was made by the NDIA which 
stated that there is an insufficient quantity and quality of software engineers to meet the 
demands of the government.  Reasons given by the NDIA for the lack of software 
engineers were insufficient career incentives, competition, and inadequate funding 
(NDIA: 2006).  To combat these issues it was recommended that the DoD improve the 
education and career field of its available personnel (NDIA: 2006, DSB: 1987).  This 
would include prior to program initiation and at appropriate intervals, program managers 
should receive software-intensive systems training (DSB: 2000).  To further educate 
software personnel it was suggested that a graduate-level program for software engineers 
be created (DSB: 2000).  It was also recommended that government/contractor teams 
receive team and software refresher training (DSB: 2000).  This idea of refresher training 
along the rotation of government/contractor personnel between the program office and 
the developing organization was intended to foster team building and sharing of 
knowledge (DSB: 1994).   
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III. Methodology 
 
 
Overview 
 The purpose of this research is to confirm the application of previous 
recommendations to improve software acquisition in ASC and to investigate any 
perceived benefits.  To accomplish this study, practitioners in the software acquisition 
field will be interviewed.  The data gained from the interviews will be used to confirm 
whether the recommendations have been applied within ASC.  The first decision in 
formulating the research methodology is to decide between a qualitative and quantitative 
study. 
Selection of Research Method 
 Quantitative studies require the use of standard measures so that many 
perspectives and experiences can fit into predetermined responses (Patton: 2002).  There 
are advantages to a quantitative approach giving the researcher the ability to make 
statistical generalizations on a larger number of cases (Patton: 2002).  While ruling out 
statistics, qualitative research allows the researcher the ability to gain more depth and 
detail on a limited number of cases (Patton: 2002). For these reasons a qualitative study 
was chosen.  In order to complete this study a standard set of interview questions was 
used.  However, due to varying experiences and the desire to seek the more in-depth 
experiences of interviewees questions were left open-ended allowing for a more open 
study of the research area and the understandings and imaginations of the participants 
(Mason: 2002).   
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 Patton suggests that qualitative data can be gathered in three ways: in-depth open-
ended interviews, direct observations, or through written documents (Patton: 2002).   For 
this research open-ended interviews were selected.  This type of data gathering results in 
“in-depth responses about people’s experiences, perceptions, opinions, feelings, and 
knowledge” (Patton: 2002).  Qualitative studies have also been known to provide benefit 
in understanding organizational goals, processes, and failures in policies (Skinner: 2000).  
The type of data collected from this study may lead future research to conduct a 
quantitative study on the same subject area.  
 For these reasons, it was determined that opened-ended interviews would be the 
method used for data collection.  Open-ended questions do not limit interviewees to 
alternatives set by the researcher (Schuman: 1981).  Open-ended questions also avoid 
imparting suggestions or imposing answers that the interviewee has not considered 
(Shuman: 1981).   
Interview Questions Development 
 The questions were developed with the purpose of confirming whether the 
programs at the Aeronautical Systems Center had applied the recommendations to 
improve software acquisition and any perceived benefits to their programs.  A list of 
recommendations was compiled from independent government agencies that have been 
tasked by the DoD and Congress to investigate software development and acquisition 
within the DoD.   
Among the more than 150 recommendations there were many duplicates and 
several pertained to programs and organizations that were no longer in existence.  
Through research and expert opinion, recommendations that were determined no longer 
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relevant were omitted from interview questions.  For example, recommendations that 
focused on the use of the Ada programming language were omitted because Ada is no 
longer mandated by the DoD. 
 Throughout the review process each recommendation was placed into categories 
based on the context of the recommendation.  The categories were created due to the 
numerous recommendations and to make them more manageable.  Many 
recommendations may fit into multiple categories; however it was the discretion the 
researcher to place them into the categories selected.  This allowed for a better flow 
during interview question development.  Much iteration took place until the remaining 
recommendations were categorized as: Policy, Research and Development, Best 
Practices, Lifecycle, Source Selection, COTS, Project Management, Metrics, Personnel, 
Test and Evaluation, and Support.  
 Once placed into the above categories the recommendations were reviewed again.  
Similar recommendations were restructured and combined into a set of forty-six 
interview questions.  The forty-six interview questions were also aligned in the above 
categories and used as section headings on the interview form.  This gave the interview 
participant a context for each set of questions.  This form can be found in Appendix A.  
Selection of Research Subjects 
 Research subjects were selected based on their knowledge and experience in 
software development and acquisition in DoD programs.  The scope of this study was 
limited to individuals who work at the Aeronautical Systems Center (ASC), Wright-
Paterson Air Force Base so interviews could be conducted in person and also due to lack 
of funding.  To determine if there might be any differences in those individuals who 
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worked at ASC and other Air Force organizations a four interview participants were 
selected from the 554th Electronic Systems Group (ELSG), also located at Wright 
Patterson Air Force Base.  
In order to locate individuals at ASC a senior engineering leader within ASC was 
consulted to provide names of individuals that met the criteria necessary for this study.  A 
list of Chief Engineers from fifteen different wings within ASC was also obtained.  Those 
individuals along with personal contacts of the researcher were contacted and asked to 
provide names of individuals which fit the criteria.  Individuals at the 554th ELSG were 
identified in a similar fashion.  A list of names of potential interview participants was 
developed and those individuals were contacted via email or phone and asked to 
participate in the voluntary interview.  At the conclusion of each interview the participant 
was asked to recommend others to participate in this research.  These new individuals 
were then contacted and interviews continued.   
For this study seventy-five individuals were contacted.  Twenty-six were not 
considered for the study, but used to gain potential candidates to interview.  The 
remaining forty-nine were considered potential interview participants and were contacted 
to be interviewed.  For various reasons some individuals declined to participant in this 
study. Many individuals did not return phone calls or e-mails.  Others had already moved 
to different positions or locations.  On several occasions many believed they were 
mistakenly identified by leaders as good candidates since they have not worked with 
software in at least five years.  
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Ultimately, twenty interviews were conducted in-person at the individual’s 
location and each lasted approximately forty-five minutes.  Seventeen individuals 
representing thirteen different aircraft programs within ASC came from six of the nine 
aircraft product wings.  Fourteen worked on avionics suites and other embedded software 
systems, which are not stand alone systems but are integrated into an overall system.  
Two other participants worked on simulator systems and the remaining individual 
worked with an optical pod.  The three interviewed at the 554th ELSG worked on three 
different business systems. 
 Experience levels of participants varied for both acquisition and software 
experience from five to thirty-five years. The years of experience for each interview can 
be found in Table 3. The interviewees had an average of 19.7 years of acquisition 
experience. Software experience varied from two to thirty-five years with an average of 
15.6 years of experience.  At the time of the interview all individuals were working on 
software portions of Air Force acquisition programs.  
Table 3.  Years of Experience 
 
Interview Acquisition Software  Interview Acquisition Software 
1 25 25  11 5 5 
2 18 18  12 18 4 
3 23 17  13 7 7 
4 9 2  14 10 1.5 
5 8 8  15 26 19 
6 25 25  16 24 24 
7 17 12  17 23 23 
8 34 30  18 21 8 
9 32 15  19 35 35 
10 20 20  20 13 13 
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Data Analysis Process 
  Patton recommended that in order to analyze the data collected from interviews, 
the data should be compiled into a readable narrative, with major themes and identified 
categories (Patton: 2002).  These “themes, patterns, understandings, and insight that 
emerge from fieldwork and subsequent analysis are the fruit of qualitative research” 
(Patton: 2002).  The purpose of qualitative analysis is to connect, describe and classify 
the data collected (Dey: 1993).  For this study answers were synthesized into a narrative 
that presents both approving and dissenting opinions of the interviewees. 
 To accomplish the data analysis, answers given by the interviews were compiled 
into a spreadsheet to allow for comparison.  This spreadsheet can be found in Appendix 
D of this document.  Similar answers were grouped together and themes and patterns 
were acknowledged and reported in chapter four, which shows the results of the study.  
The following is an example of how this researcher took the information gathered and 
identified themes and patterns providing results and conclusions.  The questions 
concerning best practices asked in the questionnaire are, ‘In your experience has the DoD 
been effective at collecting and disseminating best practices of both the government and 
industry?’   The other question is “Is there a process to evaluate the usage of best 
practices?’   After conducting the twenty interviews, the researcher created a spreadsheet 
consolidating the interviewers’ responses and comments about best practices.  This 
allowed for easier analysis.  According to the results from the interviews, the majority of 
respondents thought that the government is effective at collecting, but not necessarily at 
disseminating best practices.    
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Also, most said there is no process to evaluate the usage of best practices.  Some 
of the comments which led to this determination were as follows: ‘government tries, but 
typically there is so much turnover of personnel we are learning lessons over and over 
again,’ ‘not totally effective in best practice dissemination, it may be there, but [one] is 
not told where to get it,’  ‘they didn’t really use metrics, but they looked at processes.” 
All response to these questions can be found in Appendix D.  The results and analysis for 
best practices is a combination of the answers from the above two questions.  Based on 
these results, the conclusion can be made that the government should create programs to 
increase the effectiveness of information dissemination of best practices.  Chapter four 
provides the results from all questions and respondents, followed by chapter five, which 
draws conclusions and recommendations based on the results presented in chapter four, 
such as the example just described. 
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IV. Results 
 
Overview 
This chapter will provide data gained from the interviews described in chapter 
three of this document.  The individuals interviewed had a variety of experiences in 
software development and acquisitions.  Since interviews were conducted as non-
attribution, specifics tying individuals to programs have been omitted for confidentiality 
reasons.  Data was separated into categories corresponding to the questions from each 
group based on the methodology described in chapter three of the document.  The full 
questionnaire used during interviews can be found in Appendix A. 
This research included respondents from both ASC and the 554th ELSG to 
determine if the questions asked would results in different answers between 
organizations.  No significant differences were observed in the answers given.  Therefore 
the results and conclusions will be discussed with no distinctions made for the different 
organizations. 
Policy 
 The first question in the policy section focused on a general question whether or 
not there is clear set of acquisition policy and more specifically, if this guidance was up-
to-date enough to accomplish their program. In both cases, three-fourths of the 
respondents stated there is an adequate amount of policy and up-to-date guidance to 
accomplish the program. Rather than a lack of software policy, six subjects suggested 
that confusion results from excessive policy that cannot easily be located.  To further 
perplexity, the policy and guidance was evolving and constantly changing. 
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 The subjects were also asked if they were familiar with Section 804 of the 
National Defense Authorization Act, its implementation, and any results from its 
implementation.  Only two individuals had specific knowledge of Section 804 and both 
agreed it was providing some benefits. All interviewees were asked to read an excerpt of 
Section 804 supplied to them during the interview.  Afterwards, five individuals stated 
that they were not aware of Section 804, and could not offer more information.  The 
remaining participants had no specific knowledge of the section, but after looking at the 
excerpt indicated that they had seen some impacts to their program.  These impacts were 
not always a direct result of the Section 804 recommendation; but results of polices that 
were similar to those directed by Section 804.  
Research and Development  
 The next section of the interview regarded research and development of software 
technologies.  Interviewees agreed with the statement that the commercial market is 
driving the information technology market.  It was suggested that there are areas within 
the commercial market not covered or should be covered by the DoD.  The areas include 
safety critical systems and security.  One reason given to focus on these areas is the DoD 
has unique requirements in which the commercial market may not be interested.  Two 
individuals also suggested that their programs looked to the commercial market for 
hardware, but not for software. They indicated that the rest of the DoD should do the 
same. This impart is due to the unique software applications required by DoD systems.  
When discussing going to the civilian market for tools, methods, environments, and 
application software, all participants agreed DoD ought to continue this process.  It was 
suggested it would be too costly to produce and maintain DoD unique software.  
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 Best Practice 
It was not widely agreed that both the government and industry have been 
effective at collecting and disseminating best practices.  One suggested the government 
was effective at collecting the practices, but not necessarily disseminating those practices 
to other organizations.  Another observed that though the government may not be 
effective, it is getting better than it has been in the past. Most participants were not aware 
of a process to evaluate the usage of best practices.  Those that stated there was a process 
believed it was the responsibility of external resources.  These resources could be from 
educational sources. One of the sources named was the Air Force Institute of Technology 
which is a graduate school for the Air Force. Also named was the Air Force Research 
Laboratory which provides research into technologies to support the warfighter.  Finally, 
the Acquisition Center of Excellence was named.  This center provides expert advice to 
those in the acquisition arena.  Non-educational sources could be the ASC engineering 
home office or through contractors like MITRE.  For others it was an internal process, 
lessons were learned from young developers or by comparing present developments with 
past developments.   
Lifecycle 
 It was recommended that the DoD should not use the waterfall model and instead 
use the Evolutionary Acquisition Process (DSB: 1987).  All interviewed agreed it is 
appropriate to use Evolutionary Acquisition for software development.  However, not all 
interviewees agreed it should be the primary model.  Some suggested that programs 
should choose the model that works best for their program; others did not specify 
programs having the option to choose the appropriate model.   
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 Interviewees were asked if programs should be allowed to tailor the acquisition 
process based on classifications including: life cycle model, requirements stability, and 
the use of COTS.  All agreed that their programs should be allowed to tailor the 
acquisition process.  What was not agreed upon was the extent and on what 
classifications the process should be tailored.  However, when asked if there is policy or 
guidance on how to tailor the process a variety of answers were given.  A majority 
responded that there is no guidance.  Although some suggested that there was guidance, it 
was hard for individuals to name a specific document that described how to tailor the 
process.  In fact no specific documents were given at the time of the interviews. 
Source Selection  
 A source selection question about policy requiring the government and/or 
contractor to reach a particular capability maturity level resulted in many varying 
answers. Those who agreed there was a policy could not identify a specific policy that 
required obtaining a precise maturity level.  Regardless of whether or not the 
interviewees thought there was a policy, it was widely suggested that contractors should 
obtain at least CMMI level 3.  
 When asked if evaluating competitors on their technical approach rather than cost 
was feasible, it was agreed it was practical.  Technical approach was considered as 
important as cost and could provide the best value approach.  One of the interviewees 
stated that the technical approach should be considered a trade-off to cost.  
 Interviewees were asked if the government should perform an analysis of COTS 
and other contractor products in order to receive a best value solution.  Respondents 
agreed that this recommendation was beneficial and often accomplished in many 
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programs.  This also involved an analysis of contractor past performance in the 
integration of COTS products.  It was suggested that the analysis of the products 
themselves might be difficult to conduct since requirements might not be established at 
this phase of the program.  This same reason was also given when asked if contractors 
should demonstrate as much pre-existing functionality.  It could be hard to perform since 
the contractors may not have developed programs which meet the new requirements. 
COTS 
 A specific system could not be identified when asked if there was one to help 
identify potential COTS products. Respondents indicated COTS systems could be 
identified through various avenues.  These included identification by the contractor and 
market research to include industry conferences or internet searches.  Others may have 
support contractors such a Gartner Research to aid their program in seeking the 
appropriate products.    
 Interviewees agreed that program managers should not assume that software 
requirements can be met with off-the-shelf products.  It was suggested that a thorough 
analysis must be completed to consider COTS.  Modification of COTS products was 
discussed on several occasions.  It can be costly to modify COTS products and therefore 
they are not always the best solution.  This discussion leads into the next question, 
whether or not the modification of commercial products should be discouraged.  
 Two-thirds of the interviewees agreed that the modification of COTS products 
should be discouraged.  Once modified, the product can be more costly to continue 
development and support into sustainment.  All of the other interviewees agreed that 
COTS could be modified to meet the requirements. 
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Project Management 
 A common answer for program management was received when asked whether it 
is beneficial for program managers to manage price, schedule, and functionality but 
constrain two of the three.  The answer was that realistically a program manager must 
manage all three.  A few interviewees thought this is not a realistic approach.  However, 
it was not agreed on which two must be constrained. 
 Interviewees either stated that one never really knows if requirements are feasible 
or they described various reviews and documents that can assist in the determination of 
feasibility.  This carried over into the decision to determine if the program office and 
contractor have the same understanding.  It was suggested through meetings, integrated 
product teams, reviews, and documentation a mutual understanding can be accomplished.   
 Performing a trade-off analyses for major changes to requirements were widely 
used by interviewees.  Two individuals suggested that the analyses are conducted at the 
component (hardware/software) level rather than solely at the software level.  Not all 
discussed the level at which the analysis was performed.  Another individual stated 
analysis may not be feasible due to demands by the user representative.  The user 
representative may be willing to assume the risk to push for the product.  
 It was recommended that program managers be allowed to defer late requirements 
to future releases (NRC: 1989).  Comments on this concept yielded two distinct 
responses.  First, indicating that program managers, in concert with user representatives, 
should have the authority to defer requirements.  Alternatively, some individuals stated 
that requirements deferral should be the purview of user representatives only.   
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 Software architectures were not widely perceived as beneficial by interviewees.  
In many cases there was no knowledge of architecture and how it was used.  It was said 
that architectures in place were not complete, fully used or updated and no perceived 
benefits of improving the software architectures developed. 
 Incentives specifically for software were not used by most of the subjects’ 
organizations.  Those that identified incentives for contracts did not specify if they were 
for development of the program’s software.  Interviewees suggested it would be 
challenging to have incentives for quality, reuse and application of commercial best 
practices due the difficulty in quantifying contractor efforts in these areas. 
 Interviewees were asked if their program had a standard cost estimation model.  
This question resulted with many different cost models identified.  Some responded their 
program used two different models; others only identified one.  Some of the common 
models that were identified were the Constructive Cost Model (Cocomo), Price S, 
Software Evaluation and Estimation of Resources-Software Estimation Model 
(SEER/SEM), and the Automated Cost Estimating Integrated Tool (ACEIT.)   Most 
agreed that there should be multiple models to compare results for accuracy. 
 There was no consensus on tracking software cost throughout the lifecycle of the 
program.  It was suggested that costs were captured but not specific to software and were 
at a higher level.  Other suggested that software cost were tracked but throughout the 
entire lifecycle.  The portion of the lifecycle where costs were tracked was program 
specific.  Others suggested no software costs were captured throughout the lifecycle. 
 All interviewees stated their program had a risk management plan.  However, 
various answers were given on whether there was policy how to create them.  
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Interviewees suggested there were some specific polices from the ASC engineering home 
office, others suggested there was loose policy describing the creation of risk 
management plans.  The level of review for risk management plans varied from bi-
weekly to monthly.  Depending on the level in the program reviews, it could occur more 
or less frequently.  
 Interviewees indicated that they relied on their contractor or the engineering 
community to help determine program deliverable requirements.  Consensus indicated 
that engineers should help the program managers choose deliverables either using past 
experience or home office recommendations.  The goals of each deliverable are to gain 
insight into contractor efforts and to deliver useful end-items.   
 Only one individual stated his program had a Computer Resource Working Group 
(CRWG).  Three others indicated that they had something similar to what this group was 
originally intended for.  However, the remaining subjects stated this group was largely 
out-dated and was unnecessary to have.  
 Interviewees were asked if their program had an independent expert review.  
Nearly all replied that their program had an independent review of one type or another.  
This review may have been internal or through external sources.  Those that did not have 
an independent review on their current program agreed they still existed and may have 
occurred on previous programs.  It was also suggested that the ASC engineering home 
office has “Tiger Teams” to provide these types of software reviews.  
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Metrics 
 Interviewees we asked a variety of questions on the software metrics provided by 
the contractor.  This resulted in many different metrics provided to the researcher, 
although they varied program to program.  Their use centered on oversight of the 
contractor.  These metrics were used on a monthly basis at lower levels of the program 
and quarterly at higher levels.  Interviewees indicated that there should not be a standard 
set of metrics, but rather a list of recommended metrics.  It would then be up to the 
program office to choose from the list which metrics to receive.  This choice would allow 
for the correct oversight for each individual program. 
Though many different answers were given on how to measure success of 
programs, two themes arose.  The first was that programs are measured via successful 
achievement of cost, schedule and performance measures.  Program failure is the measure 
of deviation between actual and planned costs, schedule, and performance.  The other 
theme that surfaced was an assessment of whether the system works as defined by the 
user representative.  Finally, it was agreed by all interviewees that contractors should 
have earned value management (EVM) systems for all but the smallest efforts and those 
with fixed price contracts.   
Personnel 
 Regarding the number and expertise of program software personnel, half of the 
participants indicated that their programs had enough engineers and managers with 
software experience to accomplish their programs.  The other half stated their programs 
lacked the experienced people to complete their program.  In order to gain the required 
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knowledge for their program, participants’ organizations relied fairly evenly on either 
center engineering staff or contract experts. 
 It was suggested that the DoD reduce in-house software development and limit it 
to critical functions such as special security-sensitive work (DSB: 1989).  This idea was 
presented during the interviews and it was widely agreed upon by those interviewed that 
this should happen and in most cases have already occurred.  It was stated that the DoD 
has gotten out of the development business and due to cost it is better for the contractors 
to do the development and maintenance of the software.  
 There was no definite common answer to whether or not contractor maturity, 
design/code reviews and V&V were accomplished using program office “in-house” 
personnel.  This came down to each program being different.  Each type of review was 
done in-house, but no program conducted all these review functions without outside 
assistance.  Most thought it would be beneficial to do these types of measurements in-
house.  However, responses were split on whether the program required additional 
personnel to accomplish these tasks.  Some programs planned for them while others 
relied on additional support.  
 Interviewees also indicated that programs benefit from having software personnel 
to stay with the program longer.  A few numbers were given in the answers that were 
received; however a common answer was “long enough.”  This would allow for 
continuity and the ability to retain corporate knowledge.  This also depends on the person 
as it might be beneficial to the program for those dragging down the program to leave 
earlier than planned.  It was also mentioned that is beneficial for individuals to work 
multiple programs in order to gain a breadth of knowledge.  
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 It was recommended that personnel should rotate between the program office and 
the developing contractor (DSB: 1994).  Interviewees agreed to the benefit in this 
recommendation, but that it would be administratively difficult to accomplish.  This 
process would have many costs associated including overhead and lost productivity.  
Others stated that there might be a benefit, but feared there was a risk that those who 
rotated would be looked at as an outcast and therefore would not provide much benefit.   
The advantage of doing this was a better understanding of different points of views and 
gaining insight into their processes.  Insight into each side’s processes was also seen as a 
negative, because those processes should not always be shared. 
 Early user involvement was viewed as exceptionally important.  The user 
representative should be brought in early to develop requirements and to ensure it is 
given the correct priority.  However, the actual level of user involvement throughout the 
program varied drastically on each program.  Most that the user representative was not as 
involved as should be and most would definitely like to see involvement escalate beyond 
participating in major program reviews.  
Test and Evaluation 
 No clear consensus was discovered when participants about what constitutes 
thorough DT&E.   Many suggested the testing of user requirements.  Along with testing 
of requirements, it was suggested the DT&E can be considered thorough through trial and 
error and the use of experience teams that come to a consensus on the level of maturity of 
the system. 
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 Two themes arose when participants were asked if software should be directly 
fielded from test beds.   Interviewees thought it possible if the user representative agreed 
and some evaluation of the test beds operational representativeness could be made.  
Others believed that it really depended on the application of the software.  For some 
systems especially business systems it didn’t matter when they were released.  However, 
when it comes to safety critical systems in may not be the best to release these systems 
prior to extensive testing.  
 The question was raised: Were future maintainers being brought in to do V&V 
during software development?   Respondents divided on whether or not maintainers were 
brought in early in software development.  One reply was that on the current program the 
maintainers were brought it to do the V&V, yet on their previous program this did not 
occur.  The other person had the opposite situation occur.  
 The final question in regards to test and evaluation was: Who is going to perform 
the Operational Test & Evaluation on your program and were facilities provided to them?  
In a majority of the cases the Air Force Operational Test and Evaluation Center 
(AFOTEC) would conduct the OT&E.   If AFOTEC was not conducting the OT&E, it 
was performed by a MAJCOM testing organization.  In all cases facilities were provided 
or already established.  
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Support 
 The questions regarding support focused on who was going to maintain the 
software and how was the software going to be maintained.  It was agreed that software 
maintenance issues need to be covered early in the life cycle.  In many cases a plan was 
developed to cover software maintenance issues. These plans were developed by the 
groups responsible for maintaining the systems software.  For most, the contractor would 
maintain the software after development was complete.  In order to release new software 
to get the new software fielded, a variety of different methods were suggested by the 
interviewees.  These included blocks, suites and other tailored processes developed by the 
contractor.  To track and identify problems for fixes to be incorporated into these 
releases, respondents stated that there were many different formal processes.  These could 
be controlled either by the government or the contractor. 
Summary 
 A variety of answers were received during the interviews due to the use of open-
ended interview questions.  Throughout the analysis of the conducted interviews many 
themes and patterns arose in the collected data.   This showed that in many cases a 
majority of the interviewees had similar experiences in software development and 
acquisitions.  The next chapter will provide conclusions and recommendations of the 
researcher on the data collected and described in chapter 4 of this study. 
 
 31 
 
   
V.  Conclusions & Recommendations 
 
 
Overview 
The purpose of this research was to confirm the application of previous 
recommendations to improve software acquisition in ASC and to investigate any 
perceived benefits.  This study was accomplished through interviews of practitioners in 
the software development field and through a review of literature relating to this study.  
This chapter presents conclusions from this research. 
Policy 
This study found that acquisition policy related to software intensive systems has 
continued to grow and evolve.  This continual growth and evolution has made it difficult 
for software practitioners to compile a clear set of policy required for their programs.  In 
order to better serve program managers it is recommended that the DoD assimilate 
regulations and produce a central source of authoritative policy.  This will serve as a 
“one-stop-shop” for program mangers of software intensive systems.   
Research and Development 
 The commercial market is driving technology today and the DoD must stay in 
close contact with the market in order to leverage state-of-the-art technology.  Due to 
unique and ever changing requirements the DoD cannot always depend on the 
commercial market to meet their unique needs.  Based on the results of this study, the 
DoD should continue to create research programs in order to obtain the necessary 
knowledge and products to meet the specific needs.   
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Best Practice 
 Recommendations have been made to collect and disseminate both government 
and industry best practices.  Based on the interviews conducted, collection and 
dissemination of best practices has not been fully implemented.  A recommended course 
of action is to implement a central repository, including a searchable database, for the 
collection of best practices.  All individuals working in the development and acquisitions 
of software-intensive systems should be aware of this repository.  The Defense 
Acquisition University currently has a website dedicated to sharing acquisition 
knowledge.  One specific community concerned with software acquisition management is 
located at https://acc.dau.mil/sam, intends to share concerns, policies, and practices to 
assist others in software development.  It is recommended that this site or a similar one be 
expanded and further promoted as an educational tool for DoD software personnel.  
These websites should be advertised and emphasized at the program office to increase 
participation.  It should also have a panel of software experts that serve as moderators to 
ensure all questions and suggestions are dealt with appropriately. 
Lifecycle 
 Though it was agreed that Evolutionary Acquisition should be used for software 
acquisition and development, it is not the only model available for use.  Respondents 
were not clear on policy or guidance describing how to choose or tailor lifecycle process 
to their program.  It is a recommendation that clear guidance and possible 
recommendations of lifecycles should be developed to allow program office to 
adequately choose the proper lifecycle to fit their program.  
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Source Selection 
 Many of those interviewed discussed government contractors obtaining various 
maturity levels.  The most common answer common answer received was, “CMMI Level 
3.”  However, it was also not understood how maturity levels should be considered 
during source selection.  It is recommended there be clear guidance established and key 
parameters developed for using maturity as a criterion in a source selection.    
COTS 
 To better leverage the commercial market in the development of DoD systems, a 
stronger emphasis has been placed on the use of COTS software products.  These 
products pose both pros and cons with their use in DoD systems.  Recommendations 
involving COTS products were made based on this emphasis and suggested that COTS 
products be looked at to meet software requirements.   
  COTS products are not without risks; program managers should not assume that 
requirements can be met with COTS products.  Rather, COTS or modified COTS should 
only be considered if they meet the necessary requirements and if justified through a life-
cycle analysis.  Difficulty finding COTS products to meet program requirements was also 
discovered.  Many different ways to discover COTS products were discussed.  
Recommended actions include drafting a policy requiring the use of life-cycle analysis to 
evaluate COTS products and creating a database of potential COTS products.  This 
database should include recommendations of other programs that may have considered 
the use of a particular product.  
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Program Management 
 It was determined that respondents do not understand software architectures or the 
perceived benefit of them.  Most were not aware of an architecture in their program.  
Those that were aware stated that it was not at the software level.  It was not clear if those 
interviewed even felt there was a benefit to having a software architecture.  This study 
recommends that software practitioners be educated on the development and use of 
software architectures.   
Metrics 
It was common for programs to use a variety of metrics to track progress in their 
programs, from the program level to the software level.  To most this was beneficial and 
practical.  However, cost data was not shown to be tracked at the software level. Software 
costs were even shown not to be covered for the entire lifecycle.  This level of tracking 
could provide benefit to programs.  The benefit received is unknown.  Therefore, it is a 
recommendation to conduct a study and determine the level of cost data required to 
benefit software acquisition programs.  
Personnel 
 It could not be concluded if there is a lack of personnel with software expertise. 
The opinions of those interviewed varied; some interviewees thought they had adequate 
personnel for their programs, while others stated the opposite.  There is great disparity in 
what is adequate staffing for individual software programs.  It is recommended to further 
study the number of personnel required for each program.  This study should include not 
only the number of personnel, but also the type of expertise.   
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Support 
 In questions concerning Test & Evaluation and support, it was discovered that 
software maintenance issues are important and need to be addressed early in the program.  
The majority of respondents indicated that their programs have elected to have 
contractors maintain their software.  It was a common answer that the DoD does not have 
organic support.  However, beside opinions, it was not clear if there was a precise reason 
that programs choose contractor support over organic support.  Decision criteria should 
be developed and benefits should be weighed in the determination of contractor or 
organic support in software development.   
Application of Recommendations 
 The analysis described in chapter four confirms many of recommendations 
investigated in this study have been applied in programs at ASC.  The recommendations 
may have not been applied in their entirety or as originally intended and in some case 
they have been updated due to the age of the recommendation.  Updating the 
recommendations was required due to change in policy, technology and the business 
environment over the past years since the recommendations were originally made.  It 
cannot be confirmed that the use of these recommendations benefit all programs.  
Perceived benefit varied from program to program; some saw no benefit to the use of the 
recommendations.   
It is therefore an overall recommendation of this study to consider these 
recommendations not as policy, but as best practices.  The recommendations should not 
be forced on an organization, but made available as options to improve their development 
and acquisition of software.  Specific recommendations do not provide an overall benefit 
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to every program.  This further justifies allowing each program to choose what best 
benefits the program.  
Limitations of Study 
 This study was conducted mostly at ASC with limited input from the 554th ELSG.   
Though no significant difference was recognized between the organizations only a small 
number of individuals were interviewed.  The lack of differences between these two 
organizations may begin to indicate that the results may be consistent across the Air 
Force.  Interviewing a larger number of practitioners from several organizations may 
provide different results or more consistent results across the Air Force. 
To reduce the scope of this study, only recommendations by the DSB, NRC, and 
GAO were considered.  These organizations are commonly tasked by Congress to 
conduct studies of DoD programs.  There are many different organizations producing 
recommendations to improve software development, too numerous to be considered in 
the scope of this research.   
The large number of recommendations considered resulted in a larger number of 
interview questions.  This translated into a longer interview.  It was an observation of the 
researcher that as the interview time increased participants’ responses became shorter. 
Therefore, interviewees became less involved in the interview.  As a result, it was more 
difficult to draw conclusive results from the later portion of the responses.  
Future Research 
 To further investigate the findings found in this study it is recommended that a 
follow-on quantitative study be undertaken.  Using the data in chapter four, survey 
questions can be developed and delivered to a larger sample of DoD software personnel.  
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This sample could include the entire DoD or specific services.  If a quantitative study is 
developed, future research can add generalizations to the entire DoD or specific services 
on the application and perceived benefits to recommendations considered in this study.  
 It is also recommended that future research evaluate recommendations from other 
government agencies, professional organizations, and industry.  This will allow for 
different points of view on ways to improve software development.  However, with the 
large number of recommendations future research should be reduced in scope to focus on 
specific areas of software acquisition and development. 
Summary  
 The purpose of this research was to confirm the application of previous 
recommendations to improve software development in ASC and to investigate any 
perceived benefits.  This research found that previous recommendations were applied in 
numerous programs at ASC.  It was also concluded that recommendations were not 
universally applied to all programs since there was not a perceived benefit in all 
programs.  In conclusion, this research found that some of the same problems facing 
software development in the 1980s -1990s are still relevant today.  Though the issues are 
still relevant, the recommended solutions of the past may not be the universal solution to 
correct the problems of today.  It is therefore recommended that the issues on software 
development be continually evaluated and that best practices be applied to improve the 
software acquisition and development environment within ASC. 
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Appendix A.  Interview Questionnaire 
 
 
Software Acquisition and Development 
 
 
Policy 
 
1. Is there a clear set of Acquisition Policy for software development? 
 
a) Is there enough up-to-date guidance for accomplishing your program? 
 
2. Have you seen impacts from Section 804? 
 
R&D 
 
3. It has been suggested that the commercial market, not the DoD, is clearly driving 
today’s information technology. DoD, however, must stay abreast of the most 
current technology, and are there areas that are imperative to the success of DoD 
which are not being cover by the commercial market? 
4. In addition to looking at COTS products should we continue to be looking for 
opportunities to buy, in the civilian market, tools, methods, environments, and 
application software? 
 
Best Practices 
 
5. In your experience has the DoD been effective at collecting and disseminating best 
practices of both the government and industry?  
 
6. Is there a process to evaluate the usage of best practices? 
 
Lifecycle 
 
7. Is it appropriate to use Evolutionary Acquisition, including simulation and 
prototyping, for software development?  
 
a) Should it be the primary model? 
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8. Should the Software Acquisition Process be standardized or tailored for each 
system? 
 
a) Based on classifications such as: Life cycle Model, Requirement Stability, 
Reuse potential, Contract and Support Strategy, and % of new development, 
 COTS, Modified COTS, or Custom? 
 
b) Should programs be tailored based on amount of user involvement? 
 
c) Is there policy/guidance on how this should be done? 
 
Source Selection 
 
9. Is there a policy requiring government and/or contractor software-intensive 
acquisition projects to reach a particular capability maturity level or equivalent? 
 
a) Is this policy helping improve the development of these programs? 
 
10. Is evaluating competitors on their technical approach rather than cost, feasible? 
 
11. Is requiring the Government, prior to RFP, to perform an Independent Market 
Analysis of Off-the-Shelf and contractor products to assure a “Best Value” solution 
beneficial to the acquisition of software? 
 
12. When considering offers in source selection process should the offerors be 
encouraged to demonstrate as much pre-existing functionality as possible?  
 
a)  How was experience with COTS usage considered in source selection? 
 
 
COTS 
 
13. Do you have a system to help identify potential COTS products to meet systems 
requirements? 
 
14. Should Program Managers assume that system software requirements can be met 
with off-the-shelf subsystems and components until it is proved that they are 
unique? 
 
15. Should the modification of commercial components be discouraged and allowed 
only if justified by a thorough analysis of life-cycle costs and benefits? 
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Project Management 
 
16. Is it beneficial to have program managers manage price, schedule, and functionality 
but only constrain 2 of the 3?  
 
a) Is this a realistic approach? 
 
17. How do you know your software requirements are feasible? 
 
a) How do you know you and your contractor have the same understanding of the 
requirements? 
 
b) Was a trade-off analyses performed, supported by systems engineering analysis, 
considering performance, cost, and schedule impacts of major changes to 
software requirements? 
 
18. Who should have the authority to defer requirements? 
 
19. What is the role of software architectures in your program?  
                                                                   
a) Has it improved your software development?  
 
20. Do you use incentives on contract for the contractor to build better software? 
 
a) Should there be incentives for quality, reuses, and application of commercial 
best practices? 
 
21. Is there a standard cost estimation model used for your program?  
 
22. Does your program track actual software cost throughout the entire lifecycle?   
 
23. Do you have an established Risk Management Plan? 
 
a) Is there policy on how a RMP should be created? 
 
b) When are program risks reviewed? 
 
24. How do/did you decide what software engineering deliverables to require? 
 
25. Does your program have a CRWG or similar IPT?  
 
a)  How is the performance of that group evaluated? 
 
26. Have you had an Independent Expert Review (IER)? 
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Metrics 
 
27. What metrics are provided to you by the contractor?  
 
a) How do you use them? 
b) How often are they used? 
c) Would it be better to get them more often? 
d) Would it benefit you to get metrics related to cost, schedule, size, requirements, 
tests, defects, and quality to program offices on a monthly basis and before 
program milestones?      
 
28. Would the use of standardized Software maturity metrics be beneficial in the 
development of software?  
 
29. How do you measure success in your program? 
 
30. Should the DoD ensure that contractors have an earned value management system 
that reports cost and schedule information at a level of work that provides 
information specific to software development? 
 
Personnel 
 
31. Do you have the appropriate number of software personnel with the right skills for 
your program?   
 
32. Do you have enough in-house (within SPO) software expertise or do you rely on 
center engineering staff or contract out for software expertise? 
 
33. Should the DoD reduce in-house software construction, extension, and 
maintenance, limiting such to critical functions at operational bases, adaptation of 
existing software to local needs, and special security-sensitive work?  
 
34. Which of the following tasks is done in-house: Contractor maturity measurement, 
design/code reviews, and V&V? 
 
a) Was it beneficial to do them in-house? 
b) Did it require additional resources? 
 
35. Would it be beneficial for program office personnel to stay with the program 
longer? 
 
36. Would the rotation of government and contractor personnel between the PM and the 
developing organization be beneficial to software development?  
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37. How important is early user involvement in software development programs and 
what is the nature of the relationship in your program? 
 
a) How involved are they?  
 
 
Test and Evaluation 
 
38. How do you know what constitutes thorough DT&E? 
 
39. Should software be directly fielded from test beds if given user consent?  
 
40. Where future maintainers of your software product brought in to do V&V during 
software development? 
 
41. Who is/will be performing the Operational Test and Evaluation?  
a) Have facilities been provided for the completion of this testing?  
 
Support 
 
42. Do software maintenance issues need to be covered earlier in the lifecycle? 
 
43. Who is going to maintain your software system? 
 
a) How do you evaluate the efficiency/benefits of in-house software support versus 
contractor software support? 
 
44. Was a plan developed for software maintenance? 
 
45. Do you have a designed process for release of software that is ready to be fielded, 
block increments, or improvements?   
 
a) Has it helped reduce cycle time in development and release of the software?  
 
46. Do you have a formal process to identify, track, and assign problems in your 
software development?     
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--- Backup Material --- 
 
 
National Defense Authorization Act of 2003 -SECT.804  
                                                                                  
 A. Establishment of Program 
(1) The Secretary of each military department shall establish a program to 
improve the software acquisition processes of that military department. 
(2) The head of each Defense Agency that manages a major defense acquisition 
program with a substantial software component shall establish a program to 
improve the software acquisition processes of that Defense Agency. 
(3) The programs required by this subsection shall be established not later than 
120 days after the date of the enactment of this Act. 
 
B. Program Requirements.—a program to improve software acquisition processes under 
this section shall, at a minimum, include the following: 
(1) A documented process for software acquisition planning, requirements 
development and management, project management and oversight, and 
risk management. 
(2) Efforts to develop appropriate metrics for performance measurement and 
continual process improvement. 
(3) A process to ensure that key program personnel have an appropriate level 
of experience or training in software acquisition. 
(4) A process to ensure that each military department and Defense Agency 
implements and adheres to established processes and requirements relating 
to the acquisition of software. 
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Appendix B. Recommendations 
 
 
  Recommendation Source Reason for 
Exclusion 
1 All the methodological efforts, especially STARS, 
should look to see how commercially available 
software tools can be selected and standardized for 
DoD needs 
DSB 
1987 
  
2 DoD should examine and revise regulations to 
approach modern commercial practices insofar as 
practicable and appropriate. 
DSB 
1987 
  
3 Direct STARS to choose several real programs early 
in development and augment their funding to ensure 
the use of existing practices and tools. 
DSB 
1987 
  
4 Use evolutionary acquisition, including simulation and 
prototyping, as discussed else ware in this report, to 
reduce risk. 
DSB 
1987 
  
5 The Undersecretary of Defense (Acquisition) should 
update DoD Directive 5000.29, "Management of 
Computer Resources in Major Defense Systems", so 
that it mandates the iterative setting of specifications, 
and rapid prototyping of specified systems and, 
incremental development. 
DSB 
1987 
  
6 DoD STD 2167 should be further revised to remove 
any remaining dependence upon the assumption of 
the "waterfall" model and institutionalize rapid 
prototyping and incremental development. 
DSB 
1987 
  
7 Each service should provide its software Product 
Development Division with the ability to do rapid 
prototyping in conjunction with users. 
DSB 
1987 
  
8 The Undersecretary of Defense (Acquisition) should 
adopt a four category classification as a bias for 
acquisition policy: Standard, Extended, Embedded, 
and Advanced. 
DSB 
1987 
  
9 The Undersecretary of Defense (Acquisition) should 
develop acquisition policy, procedures, and guidance 
for each category (Follow on to above 
recommendation) 
DSB 
1987 
  
10 The Undersecretary of Defense (Acquisition) and the 
Assistant Secretary of Defense (Comptroller) should 
direct Program Managers to assume that systems 
software requirements can be met with off-the-shelf 
subsystems and components until it is proven that 
they are unique. 
DSB 
1987 
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11 The Undersecretary of Defense (Acquisitions) and 
the Assistant Secretary of Defense (Comptroller) 
should by directive spell out the role of Using 
Commands in the evolutionary and incremental 
development of software systems. 
DSB 
1987 
  
12 DoD should devise increased profit incentives on 
software quality. 
DSB 
1987 
  
13 The Undersecretary of Defense (Acquisition) and the 
Assistant Secretary of Defense (Comptroller) should 
direct Program Managers to identify in their programs 
those subsystems, components and perhaps even 
modules, that may be expected to be acquired rather 
than built; and to reward such acquisition in the 
RFP's. 
DSB 
1987 
  
14 The Undersecretary of Defense (Acquisition) should 
develop economic incentives, to be incorporated into 
standard contracts, to allow contractors to profit from 
offering modules for reuse, even though built with 
DoD funds. 
DSB 
1987 
  
15 The Undersecretary of Defense (Acquisition) should 
develop economic incentives, to be incorporated into 
all cost-plus standard contracts, to encourage 
contractors to buy modules and use them rather than 
building new ones. 
DSB 
1987 
 
16 DoD should devise increased productivity incentives 
for custom-built software contracts, and make such 
incentives contracts the standard practice. 
DSB 
1987 
  
17 Directive 5000.29 and STD 2167 should be revised or 
superseded by policy mandate risk management 
techniques in software acquisition, as recommended 
in 1983 USAF/SAB Study. 
DSB 
1987 
  
18 DoD should develop metrics and measuring 
techniques for software quality and completeness, 
incorporate these routinely in contracts. 
DSB 
1987 
  
19 Focus a critical mass of software research effort on 
software needs that are unique to SDI objectives. 
DSB 
1987 
  
20 Task the new STARS director to define a new set of 
program goals together with an implementation plan; 
emphasis should be on visible, early milestones that 
have demonstratable results 
DSB 
1987 
  
21 DoD should develop metrics to measure 
implementation progress. 
DSB 
1987 
  
22 Each service should provide its software Using 
Commands with facilities to do comprehensive 
operational testing and life-cycle evaluation of 
extensions and changes. 
DSB 
1987 
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23 Task the STARS Office, the Ada JPO, and SEI, the 
SDI software methodology program element, and 
DARPA Strategic Computing Program to produce a 
one-time joint plan to demonstrate a coordinated 
Software Technology program. 
DSB 
1987 
Due to decreasing 
support by industry 
and academia the 
mandate for the 
required use of Ada 
removed and the Ada 
JPO was dissolved 
24 Commit DoD management to serious and determined 
push to Ada 
DSB 
1987 
Due to decreasing 
support by industry 
and academia the 
mandate for the 
required use of Ada 
removed and the Ada 
JPO was dissolved 
25 Move the Ada JPO into the same organization as 
STARS and the SEI. 
DSB 
1987 
Due to decreasing 
support by industry 
and academia the 
mandate for the 
required use of Ada 
removed and the Ada 
JPO was dissolved 
26 Keep the AJPO as the technical staff support agent 
for the DoD's executive agent. 
DSB 
1987 
Due to decreasing 
support by industry 
and academia the 
mandate for the 
required use of Ada 
removed and the Ada 
JPO was dissolved 
27 DoD policy should continue to forbid subsetting of 
Ada language. 
DSB 
1987 
Due to decreasing 
support by industry 
and academia the 
mandate for the 
required use of Ada 
removed and the Ada 
JPO was dissolved 
28 The DoD should increase investments in Ada 
practices education and training, for both technical 
and management people. 
DSB 
1987 
Due to decreasing 
support by industry 
and academia the 
mandate for the 
required use of Ada 
removed and the Ada 
JPO was dissolved 
29 Allow fourth-generation languages to be used where 
the full life-cycle cost-effectiveness of using the 
language measures more than tenfold over the using 
a general-purpose language. 
DSB 
1987 
Due to decreasing 
support by industry 
and academia the 
mandate for the 
required use of Ada 
removed and the Ada 
JPO was dissolved 
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30 The Software Engineering Institute should establish a 
prototype module market, focused on Ada modules 
and tools for Ada, with the objective of spinning it off 
when commercially viable 
DSB 
1987 
Due to decreasing 
support by industry 
and academia the 
mandate for the 
required use of Ada 
removed and the Ada 
JPO was dissolved 
31 The Software Engineering Institute, in consultation 
with the Ada JPO, should establish standards of 
Description for Ada modules to be offered through the 
Software Module Market. 
DSB 
1987 
Due to decreasing 
support by industry 
and academia the 
mandate for the 
required use of Ada 
removed and the Ada 
JPO was dissolved 
32 DoD should follow the concepts of the proposed FAR 
27.4 for data rights for military software, rather than 
those of the proposed DoD Supplement 27.4 , or it 
should adopt a new "Rights in Software" see 
appendix A6 
DSB 
1987 
FAR 27.4 currently 
used includes 
regulations on data 
rights 
33 Move STARS and Rebuild it. DSB 
1987 
STARS  is no longer a 
program 
34 SS-311 Establish clear Acquisition Policy for 
Software 
DSB 
1989 
  
35 SS-316 Enhance Interaction between Activities DSB 
1989 
  
36 SS-315 Develop a Computer Resource Data Base DSB 
1989 
  
37 SS-114 Evaluate Software Life Cycle Models DSB 
1989 
  
38 SS-133 Tailor Software Acquisition Process to 
Systems 
DSB 
1989 
  
39 SS-134 Develop a Consistent Contracting Approach DSB 
1989 
  
40 SS-112 Develop an Approach to Software Reuse DSB 
1989 
  
41 SS-123 Establish mechanism for Reverse 
Engineering 
DSB 
1989 
  
42 SS-411 Enforce Standard Software Cost Model DSB 
1989 
  
43 SS-413 Identify and Capture Actual Software Costs DSB 
1989 
  
44 SS-326 Provide Software Maturity Management DSB 
1989 
  
45 SS-113 Develop and Evaluate Software Metrics DSB 
1989 
  
46 SS-111 Implement an Effective Software R&D 
Strategy  
DSB 
1989 
  
47 SS-131 Develop a Strategy for Technology Insertion DSB 
1989 
  
48 SS-431 Develop Software Engineering Career 
Program 
DSB 
1989 
  
49 SS-223 Organize to Grow Software Engineers DSB 
1989 
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50 SS-232 Develop Operational Software Literacy 
Program 
DSB 
1989 
  
51 SS-432 Improve Incentives For Military Software 
Experts 
DSB 
1989 
  
52 SS-433 Establish Career Subprogram Management DSB 
1989 
  
53 SS-434 Provide Job Challenge for Software 
Engineers 
DSB 
1989 
  
54 SS-221 Provide One-Stop Support for Program 
Managers 
DSB 
1989 
  
55 SS-423 Conduct Contracting Out Study DSB 
1989 
  
56 SS-421  Provide Efficient front End Loading DSB 
1989 
  
57 SS-132 Conduct Integrated Software Planning DSB 
1989 
  
58 SS-424 Measure Efficiency of Current LCSE Centers DSB 
1989 
  
59 SS-313 Provide for Management of Software Change DSB 
1989 
  
60 SS-422 Consider Alternative Support Options DSB 
1989 
  
61 SS-324 Address Software as part of a Materiel 
Release 
DSB 
1989 
  
62 SS-325 Develop Responsive Distribution Processes DSB 
1989 
  
63 SS-314 Establish Internal Controls and Feedback DSB 
1989 
  
64 SS-321 Integrate Software Quality into Process DSB 
1989 
  
65 SS-312 Clarify Funding Policy for Software Support DSB 
1989 
 Funding issue is 
largely OBE 
66 SS-122 Manage the introduction of Ada into the Army DSB 
1989 
Due to decreasing 
support by industry 
and academia the 
mandate for the 
required use of Ada 
removed and the Ada 
JPO was dissolved 
67 SS-231 Develop Pilot Software Awareness Program DSB 
1989 
  
68 SS-224 Eliminate Confusion in Training Device 
Support 
DSB 
1989 
Specific to AMC, not 
an issue for USAF 
69 SS-225 Provide Virtual Collocation with TRADOC 
Centers 
DSB 
1989 
No longer relevant, e-
mail, video 
conferencing, 
electronic blackboards 
commonly used 
70 SS-211 Organize Army to Manage Acquisition 
Process 
DSB 
1989 
Specific to AMC 
71 SS-212 Improve PM/PEO Computer Resource 
Management 
DSB 
1989 
Specific to AMC 
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72 SS-213 Establish Clear Organizational 
Responsibilities 
DSB 
1989 
Specific to AMC 
73 SS-214 Strengthen AMC'S software Management 
Role 
DSB 
1989 
Specific to AMC 
74 SS-222 Build an Army Software Technology Center DSB 
1989 
Specific to AMC 
75 SS-233 Find Army Software Advocates DSB 
1989 
Specific to AMC 
76 SS-121 Establish Controls on Software Environments DSB 
1989 
DoD no longer drives 
development 
technology 
77 SS-322 Improve Software Configuration Management DSB 
1989 
Best Practices and 
DoD no longer driving 
technology 
78 SS-323 Implement Effective Interoperability Control DSB 
1989 
Basic requirements 
issue -- the JCIDS 
process drives us 
toward interoperability 
-- not just software 
79 SS-412 Improve Interface into PPBS for Software DSB 
1989 
 Funding issue is 
largely OBE 
80 Emphasize Technology Transfer (External and 
Internal) 
- Fund technology transfer programs 
- Initiate demonstration program (e.g., ATDs) to 
facilitate software technology insertion into systems. 
Examples of candidate criteria: 
  - Open Standards, Use of COTS and GOTS, 
Frequent releases to include numbers of users, 
multiple platforms, and stratifies commercial 
standards and interoperability standards across DoD 
organization 
DSB 
1994 
  
81 Increase tech base funding for security audit tools for 
systems employing COTS 
DSB 
1994 
  
82 Establish acquisition focus on functionality and 
consistency with "commercial best practices" 
DSB 
1994 
  
83 Minimize DoD regulations for review and 
documentation that are different than "commercial 
best practices" 
DSB 
1994 
  
84 Provide expertise and resource to ensure coordinated 
DoD participation in commercial/international 
standards and users groups 
DSB 
1994 
  
85 Provide for evolution of the DoD Software 
Technology Strategy to align with the emerging 
commercial technology and practices 
DSB 
1994 
  
86 Apply Evolutionary Development with rapid 
deployment of initial functional capability 
DSB 
1994 
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87 Establish mechanism to allow both current ability to 
perform as well as past performance key factors in 
source selection 
-Require source selection evaluation of development 
contractors through a formal software process 
capability evaluation 
DSB 
1994 
  
88 Encourage competition of technical approach vs. cost DSB 
1994 
  
89 Prior to RFP, Government should perform 
Independent Market Analysis of off-the-shelf and 
contractor products to assure "Best Value" 
DSB 
1994 
  
90 Require trade studies and analysis of the use of 
COTS in DoD's software acquisition process where 
effective 
Use of COTS appropriate when: 
- Defining Requirements 
- Rapid prototyping situations 
- Not required to tailor COTS source code to 
application 
- Not required to be error-free 
- COTS software is "Close Enough" to tailor 
requirements 
DSB 
1994 
  
91 Define successful performance on contracts as 
delivering solution (with predictable Price, Schedule, 
and Functionality) not adherence to Government 
processes, procedure and specifications 
DSB 
1994 
  
92 Encourage offers to demonstrate as much 
functionality as possible as part of bid without 
eliminating domain knowledgeable competition 
DSB 
1994 
  
93 Establish "Customer Friendly" application-specific 
information technology "Component Stores" 
- Generic Architectures for Specific domains 
- Rapid requirements definition process and 
prototyping 
- Reusable, prequalified components 
- Assemble systems rather than develop them 
- Reduce lead time 
- Security is not paramount 
DSB 
1994 
  
94 Capitalize on Innovative Cost-Effective techniques for 
acquiring and using COTS software products 
- Such as use of enterprise licenses 
DSB 
1994 
  
95 Have Program Managers manage 3 of 3 
(Price/Schedule/Functionality) but only constrain 2 
DSB 
1994 
  
96 Define software architecture to enable rapid changes 
and reuse 
DSB 
1994 
  
97 To achieve the benefits of using standards-based 
architectures, DoD must manage programs using: 
-Early systems engineering 
- Interactive Development 
-Proactive participation in development of these 
standards 
DSB 
1994 
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98 Emphasize use of software architecture 
- Establish model and context for architecture section
  - Standards-based with emphasis on 
"unimplemented" 
  - Require vendors to propose, manage, and control 
architecture 
- Require delivery of software architecture definition 
as first step in any software acquisition 
-Foster migration strategies at architecture level 
DSB 
1994 
  
99 Provide government funded vehicle in contracts to 
incentives development of reusable software 
DSB 
1994 
  
100 Provide incentives and guidelines to encourage 
software reuse (architecture-based reuse) 
DSB 
1994 
  
101 Promote Development/Use Community-wide Metrics 
and Models (e.g., SEI's Capability Maturity Model) 
DSB 
1994 
  
102 Upgrade educational requirements for personnel 
assigned to acquisition, management, development, 
and oversight of software intensive programs 
DSB 
1994 
  
103 Establish DoD-Wide software program management 
education and training initiative 
DSB 
1994 
  
104 Change DSMC and IRMC courses for PMs to reflect 
best commercial practices and other 
recommendations of this Task Force and provide for 
changes to reflect the dynamics of the software 
industry 
DSB 
1994 
  
105 Develop and provide interactive training tools for 
senior managers to perfect software management 
skills 
DSB 
1994 
  
106 Incorporate software management principles in senior 
management education and seminars (including 
senior service colleges) 
DSB 
1994 
  
107 Provide mechanisms for keeping software expertise 
current in the workplace 
DSB 
1994 
  
108 Establish norms for the number of software experts 
on program offices 
DSB 
1994 
  
109 Develop Acquisition Managers with software program 
management expertise 
- Integrate software-qualified personnel into senior 
acquisition staff 
DSB 
1994 
  
110 Develop expertise in analysis of domain software 
design 
- Promote software reuse in the design 
DSB 
1994 
  
111 Have program managers stay with programs at least 
through Beta testing to maintain continuity of 
understanding of original nuances of requirements 
DSB 
1994 
  
112 Rotate government and contractor personnel 
between the PM and development organization to 
build understanding and trust; encourage use of IPA's 
form industry 
DSB 
1994 
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113 Require early interaction between user, acquisition, 
agent and developer; identify and get early user 
involvement 
DSB 
1994 
  
114 Revise procedures encouraging interaction between 
user and developer and achieving early functionality 
DSB 
1994 
  
115 Tailor operational testing to develop DoD "Beta Test" 
philosophy 
-Allow fielding of software direct form test beds with 
user consent 
DSB 
1994 
  
116 Revise Milestones for Software-Intensive 
Development 
-Address the need for  software first philosophy 
-Provide for a layered software/hardware standards 
based architecture 
DSB 
1994 
  
117 Require planning for maintenance at beginning of 
development  process 
DSB 
1994 
  
118 Reduce documentation and review requirements for 
"mature" companies (i.e. Companies determined to 
be "mature" through evaluation mechanisms) 
DSB 
1994 
  
119 Assign responsibility within Government for domain 
analysis and product line developments 
DSB 
1994 
 
120 Do not require C-level specifications for software 
projects developed in Ada 
DSB 
1994 
Due to decreasing 
support by industry 
and academia the 
mandate for the 
required use of Ada 
removed and the Ada 
JPO was dissolved 
121 Review all existing military standards and military 
specification pertaining to software development and 
documentation, for continued applicability, such as 
DOD-STD 2167 
DSB 
1994 
New Policies, 
Standards, and 
Directives have been 
implemented 
122 Strengthen technology base DSB 
2000 
  
123 Collect, disseminate, and employ best practices DSB 
2000 
  
124 Stress software past performance and process 
maturity 
DSB 
2000 
  
 
125 
 
Restructure contract incentives 
 
DSB 
2000 
  
126 Initiate Independent Expert Reviews (IERs) DSB 
2000 
  
127 Improve software skills of acquisition and program 
management 
DSB 
2000 
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128 To strengthen DLA, Marine Corps, and the Navy 
software systems development, acquisition, an 
engineering processes, we recommend that the 
secretary of Defense direct the Director DLA, the 
Commandant of the Marine Corps, and the Secretary 
of the Navy to establish SPI programs where this 
report shows none currently exist. In doing so, these 
officials should consider following the best practices 
embodied in the SEI IDEAL model and drawing form 
experiences of the Army, Air Force, DFAS, and some 
Navy units 
GAO-01-
116 
  
129 To strengthen DoD-wide SPI, we recommend that the 
Secretary of Defense direct the Assistant Secretary of 
Defense for Command, Control, Communications, 
and Intelligence, in collaboration with the Under 
Secretary of defense for Acquisition, Technology, and 
Logistics, to (1) issue a policy requiring DoD 
components that are responsible for 
systems/software development, acquisition, or 
engineering to implement SPI programs, and (2) 
develop and issues SPI guidance and, in doing so, 
consider basing this guidance on the SEI IDEAL 
model and the positive examples of SPI within the 
Army, Air Force, DFAS, and some Navy units cited in 
this report 
GAO-01-
116 
  
130 The Secretary of Defense should direct the Assistant 
Secretary for Command, Control, Communications, 
and Intelligence to (1) annually determine the 
components' compliance with the SPI policy and (2) 
establish and promote a means for sharing SPI 
lessons learned and best practices knowledge 
throughout DoD 
GAO-01-
116 
  
131 To ensure that DLA has in place the necessary 
process controls to acquire quality software 
consistently on future acquisition projects, we 
recommend that the Secretary also direct DLA to: 
issues  a policy requiring that (1) DLA software-
intensive acquisition projects satisfy all applicable SEI 
SA-CMM level-2 key processes areas and the level-3 
risk management key process maturity levels; and 
direct the Chief Information Officer (CIO) to establish 
and sustain a software process improvement 
program, including (1) developing and implementing 
a software process improvement plan that specifies 
measurable goals and milestones, (2) prohibiting 
adequate resources to the program, (3) reporting to 
the Director every 6 months on progress against 
plans 
GAO-02-
9 
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132 To reduce the software acquisition risks associated 
with its two ongoing acquisition projects, we 
recommend that the Secretary of Defense direct the 
Director of DLA to immediately correct each BSM and 
FAS software acquisition-practice weakness 
identified in this report 
GAO-02-
9 
Specific to DLA 
133 These practices should be included and enforced 
with controls and incentives in DoD's acquisition 
policy, software acquisition improvement plans and 
development contracts 
GAO-04-
393 
  
134 To assure DoD appropriately sets and manages 
requirements, we recommend that DoD document 
that software requirements are achievable based on 
knowledge obtained form systems engineering prior 
to beginning development and that DoD and the 
contractor have a mutual understanding of the 
software requirements. Furthermore, we recommend 
that trade-off analyses be performed, supported by 
systems engineering analysis, considering 
performance, cost, and schedule impacts of major 
changes to software requirements 
GAO-04-
393 
  
135 The ensure DoD acquisitions are managed to 
disciplines process, acquires should develop a list of 
systems engineering deliverable (including software), 
tailored to the program characteristics, and based on 
the results of systems engineering activities that 
software developers are required to provide at the 
appropriate stages of the systems development 
phases of requirements, design, fabrication. coding, 
integration, and testing 
GAO-04-
393 
  
136 To ensure DoD has the knowledge it needs to 
oversee software-intensive acquisitions, we 
recommend that acquires require software 
contractors to collect and report metrics related to 
cost, schedule, size, requirements, tests, defects, and 
quality to program offices on a monthly basis and 
before program milestones and that acquirers should 
ensure contractors have an earned value 
management system that reports cost and schedule 
information at a level of work that provides 
information specific to software development 
GAO-04-
393 
  
137 Develop and implement an explicit plan for 
incorporating onto the 5000 series the best practices 
and associated activities currently missing from the 
series. We recommend that the plan specify tasks to 
be performed, resources needed and assigned, and 
milestones for completing tasks. 
GAO-04-
722 
  
 55 
 
   
138 To ensure that the best practices provided for in DoD 
acquisition policies and guidance are appropriately 
followed, we also recommend that the above 
recommended plan incorporate steps to include in 
DoD's acquisition policies a provision for 
measurement and verification of best practices. 
GAO-04-
722 
  
139  Investment decisions throughout a system's life cycle 
are based on a continuous set of tradeoffs among 
capabilities available in commercial components 
(current and future), the architecture environment in 
which the system is to operate, defined systems 
requirements, and existing cost/schedule constraints 
GAO-04-
722 
  
140 Evaluation criteria are established for selecting 
among commercial component options that include 
both defined system requirements and 
vendor/commercial product characteristics 
GAO-04-
722 
  
141 Systems integration contractors are explicitly 
evaluated on their ability to implement commercial 
components 
GAO-04-
722 
  
142 Modification of commercial components is 
discouraged dandy allowed only if justified by a 
thorough analysis of life-cycle costs and benefits 
GAO-04-
722 
  
143 Acquisition plans provide for preparing users for the 
impact that the business processes embedded in the 
commercial components will have on their respective 
roles and responsibilities 
GAO-04-
722 
  
144  Product line requirements-rather than just the 
requirements for the systems being acquired-are an 
explicit consideration in each acquisition 
GAO-04-
722 
  
145 Acquisition reviews include the status of identified 
risks 
GAO-04-
722 
  
146 Acquisition project managers activities are 
communicated to all stakeholders 
GAO-04-
722 
  
147 Modification or upgrades to deployed versions of 
systems components are based on deliberate and 
thorough research, analysis, and evaluation of the 
components interdependencies 
GAO-04-
722 
  
148 Changes affecting how users will be expected to use 
the system to execute their jobs are actively 
managed 
GAO-04-
722 
  
149 AFSC, with the Joint Logistics Commanders, should 
expedite preparation and distribution of the 2168 
guide book and support maintained of this and other 
software guidebooks over time  
NRC 
1989 
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150 For key technologies in systems and application 
areas where operational threats or requirements 
change rapidly, AFSC should fund parallel technology 
programs at the systems level to foster a ready 
industrial base from which to compete single phase 
systems acquisition 
NRC 
1989 
  
151 AFSC should increase its technology base 
investment in software engineering technology, which 
is currently running at less than $8 million per year. 
This increase should include Air Force laboratories 
more broadly and directly than in the past decade. As 
a way to improve software technology transfer, and in 
line with its usual strategy, AFSC should select 
programs for application and demonstration of 
advances in software engineering technology, and 
provide separate 6.3 funding to support 
demonstrations 
NRC 
1989 
  
152 AFSC should consider funding a program to evaluate 
candidate SEEs and where applicable, stand-alone 
tools, for consideration as acceptable environments 
and tool sets 
NRC 
1989 
  
153 AFSC should require the use of commercial off-the-
shelf software test technology in systems and 
software development, make it a part of the 
technology and software process research and 
development programs to further advance the area, 
and apply it throughout the software life cycle 
NRC 
1989 
  
154 AFSC should create and fund a project to provide 
support for the software systems engineering 
advisory team(s) of recommendation 8, in particular 
to capture the knowledge gained and used by the 
team members for use via knowledge-based tools. 
This could be a valuable lead project for later use of 
similar tools, more broadly in AFSC systems and 
software acquisition management 
NRC 
1989 
  
155 AFSC should select an appropriate program (or 
programs) through which to implement incremental 
acquisition, using it (or them) to articulate to the 
Office of Management and Budget and the Congress 
the need for and special benefits of an evolutionary, 
incremental, acquisition process 
NRC 
1989 
  
156 AFSC should take steps to increase the motivation 
for innovative acquisition tailoring. AFSC should issue 
policy a statement, conduct workshops, and distribute 
guidebooks 
NRC 
1989 
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157 AFSC should direct its product division to tailor the 
contract form for each specific programs needs; in 
particular, AFSC should avoid using firm fixed price 
contracts for unprecedented programs (This will 
require management follow-up, consistency, and the 
support of higher authority) 
NRC 
1989 
  
158 Product divisions should be directed to specify use of 
an SEE for each program having, as an example, a 
software staff of more than 12 people, and to require 
proof of its existence and the contractor's knowledge 
of its effective use, in order to qualify 
NRC 
1989 
  
159 When a program manager is faced with late 
identification of software requirements that can be 
deferred to a later time or capability block, AFSC 
management guidance should encourage and 
support this deferral and accept the consequences of 
doing so. 
NRC 
1989 
  
160 AFSC should ensure adequate software risk 
reduction for unprecedented systems during a full-
scale development. For unprecedented systems, 
AFSC should provide policy guidance for competitive 
two-phased procurements, such that software risks 
are reduced to a practical minimum before proposal 
are prepared. 
NRC 
1989 
  
161 Each program involving software should be required 
to carry out early identification of critical software 
issues and to develop and maintain a Software Risk 
Management Plan. 
NRC 
1989 
  
162 AFSC, with AFLC and the using commands, should 
sponsor a fresh look are actual maintainer 
documentation needs. This review should consider 
the growing automation of documentation by 
contractors, and how that might be used to reduce 
the cost or improve utility of data 
NRC 
1989 
  
163 Product divisions or Headquarters AFSC should 
regularly monitor computer resources working group 
performance. Explicit evaluations should be solicited 
from using commands and AFLC 
NRC 
1989 
  
164 AFSC should select key programs that have high 
concerns for reliability, maintainability, re-usability, 
and interoperability for demonstration and evaluation 
of this prototype product quality assessment scheme. 
AFSC should invest funds to merge product and 
process quality measurement schemes to get 
increased benefits and to keep the measurement 
technology updated to the needs of future life cycle 
models 
NRC 
1989 
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165 AFSC should initiate a program in the style of 
MANTECH (the manufacturing technology program) 
to transfer software development process 
technologies into actual minor systems and software 
development programs 
NRC 
1989 
  
166 AFSC special management of software skills should 
include a software systems engineering advisory 
team and special career tailoring for selected officers 
and civilians 
NRC 
1989 
  
167 AFSC, in collaboration with others, should make 
available to officers and civilians a mid-career 
systems engineering and software engineering 
graduate program and appropriate short course 
NRC 
1989 
  
168 AFSC should broaden the base of its personnel  
skilled in acquisition of software-intensive systems; 
prepare, use, and maintain, current guide books; and 
exercise special management of skilled personnel 
NRC 
1989 
  
169 User involvement should be tailored for each 
program, varying form cases requiring very limited 
involvement to ones in which user will assume lead 
role 
NRC 
1989 
  
170 The Air Force should consider revision of AFR 800-
14 paragraph 5-3, Test Planning , and all derived 
directives, to require demonstration of testing of every 
instruction within the software prior to completion of 
development, test, and evaluation (DT&E). 
Implementation needs, costs, and expected benefits 
should be analyzed by experts prior to implementing 
revisions 
NRC 
1989 
  
171 Each program should consider using the designated 
software "maintainer" (operational phase) as the 
independent validation and verification agent during 
software development 
NRC 
1989 
  
172 AFSC, working with the Joint Logistics Commanders 
organization, should ensure that development models 
and accompanying rational alternatives to the 
waterfall model, based on risk reduction concepts, 
are included in forthcoming Handbook 287 for DoD-
STD-2167A, with supporting direction in AFR 800-2 
and 800-14 
NRC 
1989 
  
173 AFSC must strongly encourage AFLC and the using 
commands toward collected support for software in 
integrated systems, rather than complex 
reprogramming without adequate resources in the 
field 
NRC 
1989 
Specific to AFSC 
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174 When software development contracts are granted to 
design groups that are organizationally or 
geographically separated , near-term management 
criteria in source selection should emphasize use of 
modern telecommunications and division of tasks to 
reduce requirements for interface among separate 
locations or organizations.  
NRC 
1989 
OBE- Technology 
today exists to 
accomplish this task 
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Appendix C. Question Traceability 
 
Question 
Number Question Recommendation Source 
1  Is there a clear set of 
Acquisition Policy for 
software development? 
A. Is there enough up-to-date 
guidance for accomplishing 
your program? 
SS-311 Establish clear 
Acquisition Policy for Software 
DSB 
1989 
1   AFSC, with the Joint Logistics 
Commanders, should expedite 
preparation and distribution of the 
2168 guide book and support 
maintained of this and other 
software guidebooks over time  
NRC 
1989 
2 Have you seen impacts from 
Section 804? 
To strengthen DLA, Marine 
Corps, and the Navy software 
systems development, acquisition, 
an engineering processes, we 
recommend that the secretary of 
Defense direct the Director DLA, 
the Commandant of the Marine 
Corps, and the Secretary of the 
Navy to establish SPI programs 
where this report shows none 
currently exist. In doing so, these 
officials should consider 
following the best practices 
embodied in the SEI IDEAL 
model and drawing form 
experiences of the Army, Air 
Force, DFAS, and some Navy 
units 
GAO-
01-116 
2   SS-316 Enhance Interaction 
between Activities 
DSB 
1989 
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Question 
Number Question Recommendation Source 
2   The Secretary of Defense should 
direct the Assistant Secretary for 
Command, Control, 
Communications, and Intelligence 
to (1) annually determine the 
components' compliance with the 
SPI policy and (2) establish and 
promote a means for sharing SPI 
lessons learned and best practices 
knowledge throughout DoD 
GAO-
01-116 
2   To strengthen DoD-wide SPI, we 
recommend that the Secretary of 
Defense direct the Assistant 
Secretary of Defense for 
Command, Control, 
Communications, and 
Intelligence, in collaboration with 
the Under Secretary of defense 
for Acquisition, Technology, and 
Logistics, to (1) issue a policy 
requiring DoD components that 
are responsible for 
systems/software development, 
acquisition, or engineering to 
implement SPI programs, and (2) 
develop and issues SPI guidance 
and, in doing so, consider basing 
this guidance on the SEI IDEAL 
model and the positive examples 
of SPI within the Army, Air 
Force, DFAS, and some Navy 
units cited in this report 
GAO-
01-116 
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Question 
Number Question Recommendation Source 
3 It has been suggested that the 
commercial market, not the 
DoD, is clearly driving 
today’s information 
technology. DoD, however, 
must stay abreast of the most 
current technology, and are 
there areas that are imperative 
to the success of DoD which 
are not being cover by the 
commercial market? 
Emphasize Technology Transfer 
(External and Internal) 
- Fund technology transfer 
programs 
- Initiate demonstration program 
(e.g., ATDs) to facilitate software 
technology insertion into systems. 
Examples of candidate criteria: 
  - Open Standards, Use of COTS 
and GOTS, Frequent releases to 
include numbers of users, 
multiple platforms, and stratifies 
commercial standards and 
interoperability standards across 
DoD organization 
DSB 
1994 
3   For key technologies in systems 
and application areas where 
operational threats or 
requirements change rapidly, 
AFSC should fund parallel 
technology programs at the 
systems level to foster a ready 
industrial base from which to 
compete single phase systems 
acquisition 
NRC 
1989 
3   Strengthen technology base DSB 
2000 
4 In addition to looking at 
COTS products should we 
continue to be  looking for 
opportunities to buy, in the 
civilian market, tools, 
methods, environments, and 
application software? 
AFSC should consider funding a 
program to evaluate candidate 
SEEs and where applicable, 
stand-alone tools, for 
consideration as acceptable 
environments and tool sets 
NRC 
1989 
4   All the methodological efforts, 
especially STARS, should look to 
see how commercially available 
software tools can be selected and 
standardized for DoD needs 
DSB 
1987 
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Question 
Number Question Recommendation Source 
4   AFSC should require the use of 
commercial off-the-shelf software 
test technology in systems and 
software development, make it a 
part of the technology and 
software process research and 
development programs to further 
advance the area, and apply it 
throughout the software life cycle 
NRC 
1989 
4   Increase tech base funding for 
security audit tools for systems 
employing COTS 
DSB 
1994 
5 In your experience has the 
DoD been effective at 
collecting and disseminating 
best practices of both the 
government and industry?  
Collect, disseminate, and employ 
best practices 
DSB 
2000 
5   AFSC should create and fund a 
project to provide support for the 
software systems engineering 
advisory team(s) of 
recommendation 8, in particular 
to capture the knowledge gained 
and used by the team members 
for use via knowledge-based 
tools. This could be a valuable 
lead project for later use of 
similar tools, more broadly in 
AFSC systems and software 
acquisition management 
NRC 
1989 
5   DoD should examine and revise 
regulations to approach modern 
commercial practices insofar as 
practicable and appropriate. 
DSB 
1987 
5   Establish acquisition focus on 
functionality and consistency with 
"commercial best practices" 
DSB 
1994 
5   Minimize DoD regulations for 
review and documentation that 
are different than "commercial 
best practices" 
DSB 
1994 
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Question 
Number Question Recommendation Source 
5   Provide expertise and resource to 
ensure coordinated DoD 
participation in 
commercial/international 
standards and users groups 
DSB 
1994 
5   Provide for evolution of the DoD 
Software Technology Strategy to 
align with the emerging 
commercial technology and 
practices 
DSB 
1994 
5   Develop and implement an 
explicit plan for incorporating 
onto the 5000 series the best 
practices and associated activities 
currently missing from the series. 
We recommend that the plan 
specify tasks to be performed, 
resources needed and assigned, 
and milestones for completing 
tasks. 
GAO-
04-722 
5   Direct STARS to choose several 
real programs early in 
development and augment their 
funding to ensure the use of 
existing practices and tools. 
DSB 
1987 
5   SS-315 Develop a Computer 
Resource Data Base 
DSB 
1989 
5   These practices should be 
included and enforced with 
controls and incentives in DoD's 
acquisition policy, software 
acquisition improvement plans 
and development contracts 
GAO-
04-393 
6 Is there a process to evaluate the 
usage of best practices? 
To ensure that the best practices 
provided for in DoD acquisition 
policies and guidance are 
appropriately followed, we also 
recommend that the above 
recommended plan incorporate steps 
to include in DoD's acquisition 
policies a provision for measurement 
and verification of best practices. 
GAO-
04-722 
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Question 
Number Question Recommendation Source 
7 Is it appropriate to use 
Evolutionary Acquisition, 
including simulation and 
prototyping, for software 
development?  
Should it be the primary 
model? 
Use evolutionary acquisition, 
including simulation and 
prototyping, as discussed else 
ware in this report, to reduce risk. 
DSB 
1987 
7   Apply Evolutionary Development 
with rapid deployment of initial 
functional capability 
DSB 
1994 
7   AFSC should select an 
appropriate program (or 
programs) through which to 
implement incremental 
acquisition, using it (or them) to 
articulate to the Office of 
Management and Budget and the 
Congress the need for and special 
benefits of an evolutionary, 
incremental, acquisition process 
NRC 
1989 
7   The Undersecretary of Defense 
(Acquisition) should update DoD 
Directive 5000.29, "Management 
of Computer Resources in Major 
Defense Systems", so that it 
mandates the iterative setting of 
specifications, and rapid 
prototyping of specified systems 
and, incremental development. 
DSB 
1987 
7   DoD STD 2167 should be further 
revised to remove any remaining 
dependence upon the assumption 
of the "waterfall" model and 
institutionalize rapid prototyping 
and incremental development. 
DSB 
1987 
7   SS-114 Evaluate Software Life 
Cycle Models 
DSB 
1989 
7   Each service should provide its 
software Product Development 
Division with the ability to do 
rapid prototyping in conjunction 
with users. 
DSB 
1987 
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Question 
Number Question Recommendation Source 
7   AFSC, working with the Joint 
Logistics Commanders 
organization, should ensure that 
development models and 
accompanying rational 
alternatives to the waterfall 
model, based on risk reduction 
concepts, are included in 
forthcoming Handbook 287 for 
DoD-STD-2167A, with 
supporting direction in AFR 800-
2 and 800-14 
NRC 
1989 
8 Should the Software 
Acquisition Process be 
standardized or tailored for 
each system? 
AFSC should take steps to 
increase the motivation for 
innovative acquisition tailoring. 
AFSC should issue policy a 
statement, conduct workshops, 
and distribute guidebooks 
NRC 
1989 
8  A. Based on classifications 
such as: Life cycle Model, 
Requirement Stability, Reuse 
potential, Contract and 
Support Strategy, and % of 
new development, COTS, 
Modified COTS, or Custom? 
SS-133 Tailor Software 
Acquisition Process to Systems 
DSB 
1989 
8 B.  Should programs be 
tailored based on amount of 
user involvement? 
The Undersecretary of Defense 
(Acquisition) should adopt a four 
category classification as a bias 
for acquisition policy: Standard, 
Extended, Embedded, and 
Advanced. 
DSB 
1987 
8 C.  Is there policy/guidance on 
how this should be done? 
The Undersecretary of Defense 
(Acquisition) should develop 
acquisition policy, procedures, 
and guidance for each category 
(Follow on to above 
recommendation) 
DSB 
1987 
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Question 
Number Question Recommendation Source 
8   AFSC should direct its product 
division to tailor the contract form 
for each specific programs needs; 
in particular, AFSC should avoid 
using firm fixed price contracts 
for unprecedented programs (This 
will require management follow-
up, consistency, and the support 
of higher authority) 
NRC 
1989 
9 
  
To ensure that DLA has in place 
the necessary process controls to 
acquire quality software 
consistently on future acquisition 
projects, we recommend that the 
Secretary also direct DLA to: 
issues  a policy requiring that (1) 
DLA software-intensive 
acquisition projects satisfy all 
applicable SEI SA-CMM level-2 
key processes areas and the level-
3 risk management key process 
maturity levels; and direct the 
Chief Information Officer (CIO) 
to establish and sustain a software 
process improvement program, 
including (1) developing and 
implementing a software process 
improvement plan that specifies 
measurable goals and milestones, 
(2) prohibiting adequate resources 
to the program, (3) reporting to 
the Director every 6 months on 
progress against plans 
GAO-
02-9 
9 
  
Establish mechanism to allow 
both current ability to perform as 
well as past performance key 
factors in source selection 
-Require source selection 
evaluation of development 
contractors through a formal 
software process capability 
evaluation 
DSB 
1994 
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Question 
Number Question Recommendation Source 
9 
  
SS-134 Develop a Consistent 
Contracting Approach 
DSB 
1989 
9   Product divisions should be 
directed to specify use of an SEE 
for each program having, as an 
example, a software staff of more 
than 12 people, and to require 
proof of its existence and the 
contractor's knowledge of its 
effective use, in order to qualify 
NRC 
1989 
9   Reduce documentation and 
review requirements for "mature" 
companies (i.e. Companies 
determined to be "mature" 
through evaluation mechanisms) 
DSB 
1994 
10 Is evaluating competitors on 
their technical approach rather 
than cost, feasible? 
Encourage competition of 
technical approach vs. cost 
DSB 
1994 
11 Is requiring the Government, 
prior to RFP, to perform an 
Independent Market Analysis 
of Off-the-Shelf and 
contractor products to assure a 
“Best Value” solution 
beneficial to the acquisition of 
software? 
Prior to RFP, Government should 
perform Independent Market 
Analysis of off-the-shelf and 
contractor products to assure 
"Best Value" 
DSB 
1994 
11   Require trade studies and analysis 
of the use of COTS in DoD's 
software acquisition process 
where effective 
Use of COTS appropriate when: 
- Defining Requirements 
- Rapid prototyping situations 
- Not required to tailor COTS 
source code to application 
- Not required to be error-free 
- COTS software is "Close 
Enough" to tailor requirements 
DSB 
1994 
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Question 
Number Question Recommendation Source 
11    Investment decisions throughout 
a system's life cycle are based on 
a continuous set of tradeoffs 
among capabilities available in 
commercial components (current 
and future), the architecture 
environment in which the system 
is to operate, defined systems 
requirements, and existing 
cost/schedule constraints 
GAO-
04-722 
11   Evaluation criteria are established 
for selecting among commercial 
component options that include 
both defined system requirements 
and vendor/commercial product 
characteristics 
GAO-
04-722 
11   Define successful performance on 
contracts as delivering solution 
(with predictable Price, Schedule, 
and Functionality) not adherence 
to Government processes, 
procedure and specifications 
DSB 
1994 
12  When considering offers in 
source selection process 
should the offers be 
encouraged to demonstrate as 
much functionality as 
possible?  
Encourage offers to demonstrate 
as much functionality as possible 
as part of bid without eliminating 
domain knowledgeable 
competition 
DSB 
1994 
12 How was experience with 
COTS usage considered in 
source selection? 
Stress software past performance 
and process maturity 
DSB 
2000 
12   Systems integration contractors 
are explicitly evaluated on their 
ability to implement commercial 
components 
GAO-
04-722 
13 Do you have a system to help 
identify potential COTS 
products to meet systems 
requirements? 
SS-112 Develop an Approach to 
Software Reuse 
DSB 
1989 
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Question 
Number Question Recommendation Source 
13   Establish "Customer Friendly" 
application-specific information 
technology "Component Stores" 
- Generic Architectures for 
Specific domains 
- Rapid requirements definition 
process and prototyping 
- Reusable, prequaliified 
components 
- Assemble systems rather than 
develop them 
- Reduce lead time 
- Security is not paramount 
DSB 
1994 
14  Should Program Managers 
assume that system software 
requirements can be met with 
off-the-shelf subsystems and 
components until it is proved 
that they are unique? 
The Undersecretary of Defense 
(Acquisition) and the Assistant 
Secretary of Defense 
(Comptroller) should direct 
Program Managers to assume that 
systems software requirements 
can be met with off-the-shelf 
subsystems and components until 
it is proven that they are unique. 
DSB 
1987 
14   Capitalize on Innovative Cost-
Effective techniques for acquiring 
and using COTS software 
products 
- Such as use of enterprise 
licenses 
DSB 
1994 
15  Should the modification of 
commercial components be 
discouraged and allowed only 
if justified by a thorough 
analysis of life-cycle costs and 
benefits? 
Modification of commercial 
components is discouraged dandy 
allowed only if justified by a 
thorough analysis of life-cycle 
costs and benefits 
GAO-
04-722 
15   Acquisition plans provide for 
preparing users for the impact that 
the business processes embedded 
in the commercial components 
will have on their respective roles 
and responsibilities 
GAO-
04-722 
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Question 
Number Question Recommendation Source 
16  Is it beneficial to have 
program managers manage 3 
of 3 
(Price/Schedule/Functionality) 
but only constrain 2 of 3?  
 Is this a realistic approach? 
Have Program Managers manage 
3 of 3 
(Price/Schedule/Functionality) 
but only constrain 2 of 3 
DSB 
1994 
17 How do you know your 
software requirements are 
feasible? 
How do you know you and 
your contractor have the same 
understanding of the 
requirements? 
To assure DoD appropriately sets 
and manages requirements, we 
recommend that DoD document 
that software requirements are 
achievable based on knowledge 
obtained form systems 
engineering prior to beginning 
development and that DoD and 
the contractor have a mutual 
understanding of the software 
requirements. Furthermore, we 
recommend that trade-off 
analyses be performed, supported 
by systems engineering analysis, 
considering performance, cost, 
and schedule impacts of major 
changes to software requirements 
GAO-
04-393 
17 Was a trade-off analyses 
performed, supported by 
systems engineering analysis, 
considering performance, 
cost, and schedule impacts of 
major changes to software 
requirements? 
 Product line requirements-rather 
than just the requirements for the 
systems being acquired-are an 
explicit consideration in each 
acquisition 
GAO-
04-722 
17 
      
SS-123 Establish mechanism for 
Reverse Engineering 
DSB 
1989 
18 Who should have the 
authority to defer 
requirements? 
When a program manager is faced 
with late identification of 
software requirements that can be 
deferred to a later time or 
capability block, AFSC 
management guidance should 
encourage and support this 
deferral and accept the 
consequences of doing so. 
NRC 
1989 
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Question 
Number Question Recommendation Source 
18   The Undersecretary of Defense 
(Acquisitions) and the Assistant 
Secretary of Defense 
(Comptroller) should by directive 
spell out the role of Using 
Commands in the evolutionary 
and incremental development of 
software systems. 
DSB 
1987 
19 What is the role of a software 
architecture in your program?   
Has it improved your software 
development?  
Define software architecture to 
enable rapid changes and reuse 
DSB 
1994 
19   To achieve the benefits of using 
standards-based architectures, 
DoD must manage programs 
using: 
-Early systems engineering 
- Interactive Development 
-Proactive participation in 
development of these standards 
DSB 
1994 
19   Emphasize use of software 
architecture 
- Establish model and context for 
architecture section 
  - Standards-based with emphasis 
on "unimplemented" 
  - Require vendors to propose, 
manage, and control architecture 
- Require delivery of software 
architecture definition as first step 
in any software acquisition 
-Foster migration strategies at 
architecture level 
DSB 
1994 
20 Do you use incentives on 
contract for the contractor to 
build better software? 
Should there be incentives for 
quality, reuses, and 
application of commercial 
best practices? 
DoD should devise increased 
profit incentives on software 
quality. 
DSB 
1987 
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Question 
Number Question Recommendation Source 
20   The Undersecretary of Defense 
(Acquisition) and the Assistant 
Secretary of Defense 
(Comptroller) should direct 
Program Managers to identify in 
their programs those subsystems, 
components and perhaps even 
modules, that may be expected to 
be acquired rather than built; and 
to reward such acquisition in the 
RFP's. 
DSB 
1987 
20   Restructure contract incentives DSB 
2000 
20   The Undersecretary of Defense 
(Acquisition) should develop 
economic incentives, to be 
incorporated into standard 
contracts, to allow contractors to 
profit from offering modules for 
reuse, even though built with 
DoD funds. 
DSB 
1987 
20   The Undersecretary of Defense 
(Acquisition) should develop 
economic incentives, to be 
incorporated into all cost-plus 
standard contracts, to encourage 
contractors to buy modules and 
use them rather than building new 
ones. 
DSB 
1987 
20   DoD should devise increased 
productivity incentives for 
custom-built software contracts, 
and make such incentives 
contracts the standard practice. 
DSB 
1987 
20   Provide government funded 
vehicle in contracts to incentives 
development of reusable software 
DSB 
1994 
20   Provide incentives and guidelines 
to encourage software reuse 
(architecture-based reuse) 
DSB 
1994 
20   SS-321 Integrate Software 
Quality into Process 
DSB 
1989 
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Question 
Number Question Recommendation Source 
21 Is there a standard cost 
estimation model used for 
your program?  
SS-411 Enforce Standard 
Software Cost Model 
DSB 
1989 
22 Does your program track 
actual software cost 
throughout the entire 
lifecycle?  
SS-413 Identify and Capture 
Actual Software Costs 
DSB 
1989 
23 Do you have an established 
Risk Management Plan? 
Is there policy on how a RMP 
should be created? 
When are program risks 
reviewed? 
AFSC should ensure adequate 
software risk reduction for 
unprecedented systems during a 
full-scale development. For 
unprecedented systems, AFSC 
should provide policy guidance 
for competitive two-phased 
procurements, such that software 
risks are reduced to a practical 
minimum before proposal are 
prepared. 
NRC 
1989 
23   Directive 5000.29 and STD 2167 
should be revised or superseded 
by policy mandate risk 
management techniques in 
software acquisition, as 
recommended in 1983 
USAF/SAB Study. 
DSB 
1987 
23   Each program involving software 
should be required to carry out 
early identification of critical 
software issues and to develop 
and maintain a Software Risk 
Management Plan. 
NRC 
1989 
23   Acquisition reviews include the 
status of identified risks 
GAO-
04-722 
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Question 
Number Question Recommendation Source 
24 How do/did you decide what 
software engineering 
deliverables to require? 
The ensure DoD acquisitions are 
managed to disciplines process, 
acquires should develop a list of 
systems engineering deliverable 
(including software), tailored to 
the program characteristics, and 
based on the results of systems 
engineering activities that 
software developers are required 
to provide at the appropriate 
stages of the systems 
development phases of 
requirements, design, fabrication. 
coding, integration, and testing 
GAO-
04-393 
24   AFSC, with AFLC and the using 
commands, should sponsor a 
fresh look are actual maintainer 
documentation needs. This review 
should consider the growing 
automation of documentation by 
contractors, and how that might 
be used to reduce the cost or 
improve utility of data 
NRC 
1989 
25 Does your program have a 
CRWG or similar IPT?  How 
is the performance of that 
group evaluated? 
Product divisions or Headquarters 
AFSC should regularly monitor 
computer resources working 
group performance. Explicit 
evaluations should be solicited 
from using commands and AFLC 
NRC 
1989 
26 Have you had an Independent 
Expert Review (IER)? 
Initiate Independent Expert 
Reviews (IERs) 
DSB 
2000 
27   DoD should develop metrics and 
measuring techniques for 
software quality and 
completeness, incorporate these 
routinely in contracts. 
DSB 
1987 
27   SS-326 Provide Software 
Maturity Management 
DSB 
1989 
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Question 
Number Question Recommendation Source 
27   AFSC should select key programs 
that have high concerns for 
reliability, maintainability, re-
usability, and interoperability for 
demonstration and evaluation of 
this prototype product quality 
assessment scheme. AFSC should 
invest funds to merge product and 
process quality measurement 
schemes to get increased benefits 
and to keep the measurement 
technology updated to the needs 
of future life cycle models 
NRC 
1989 
28 Would the use of standardized 
Software maturity metrics be 
beneficial in the development 
of software?  
SS-113 Develop and Evaluate 
Software Metrics 
DSB 
1989 
28   Promote Development/Use 
Community-wide Metrics and 
Models (e.g., SEI's Capability 
Maturity Model) 
DSB 
1994 
28   SS-111 Implement an Effective 
Software R&D Strategy  
DSB 
1989 
28   SS-131 Develop a Strategy for 
Technology Insertion 
DSB 
1989 
28   Focus a critical mass of software 
research effort on software needs 
that are unique to SDI objectives. 
DSB 
1987 
28   AFSC should initiate a program 
in the style of MANTECH (the 
manufacturing technology 
program) to transfer software 
development process technologies 
into actual minor systems and 
software development programs 
NRC 
1989 
28   Task the new STARS director to 
define a new set of program goals 
together with an implementation 
plan; emphasis should be on 
visible, early milestones that have 
demonstratable results 
DSB 
1987 
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Question 
Number Question Recommendation Source 
29 How do you measure success 
in your program? 
DoD should develop metrics to 
measure implementation progress. 
DSB 
1987 
30 Should the DoD ensure that 
contractors have an earned 
value management system 
that reports cost and schedule 
information at a level of work 
that provides information 
specific to software 
development?  
To ensure DoD has the 
knowledge it needs to oversee 
software-intensive acquisitions, 
we recommend that acquires 
require software contractors to 
collect and report metrics related 
to cost, schedule, size, 
requirements, tests, defects, and 
quality to program offices on a 
monthly basis and before program 
milestones and that acquirers 
should ensure contractors have an 
earned value management system 
that reports cost and schedule 
information at a level of work that 
provides information specific to 
software development 
GAO-
04-393 
31 Do you have the appropriate 
number of software personnel 
with the right skills for your 
program?   
SS-431 Develop Software 
Engineering Career Program 
DSB 
1989 
31   SS-223 Organize to Grow 
Software Engineers 
DSB 
1989 
31   SS-232 Develop Operational 
Software Literacy Program 
DSB 
1989 
31   SS-432 Improve Incentives For 
Military Software Experts 
DSB 
1989 
31   SS-433 Establish Career 
Subprogram Management 
DSB 
1989 
31   SS-434 Provide Job Challenge for 
Software Engineers 
DSB 
1989 
31   Upgrade educational 
requirements for personnel 
assigned to acquisition, 
management, development, and 
oversight of software intensive 
programs 
DSB 
1994 
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Question 
Number Question Recommendation Source 
31   AFSC special management of 
software skills should include a 
software systems engineering 
advisory team and special career 
tailoring for selected officers and 
civilians 
NRC 
1989 
31   AFSC, in collaboration with 
others, should make available to 
officers and civilians a mid-career 
systems engineering and software 
engineering graduate program and 
appropriate short course 
NRC 
1989 
31   Establish DoD-Wide software 
program management education 
and training initiative 
DSB 
1994 
31   Change DSMC and IRMC 
courses for PMs to reflect best 
commercial practices and other 
recommendations of this Task 
Force and provide for changes to 
reflect the dynamics of the 
software industry 
DSB 
1994 
31   Develop and provide interactive 
training tools for senior managers 
to perfect software management 
skills 
DSB 
1994 
31   Incorporate software management 
principles in senior management 
education and seminars (including 
senior service colleges) 
DSB 
1994 
31   Provide mechanisms for keeping 
software expertise current in the 
workplace 
DSB 
1994 
31 Do you have the appropriate 
number of software personnel 
with the right skills for your 
program?  
Establish norms for the number of 
software experts on program 
offices 
DSB 
1994 
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Question 
Number Question Recommendation Source 
31   Develop Acquisition Managers 
with software program 
management expertise 
- Integrate software-qualified 
personnel into senior acquisition 
staff 
DSB 
1994 
31   Develop expertise in analysis of 
domain software design 
- Promote software reuse in the 
design 
DSB 
1994 
31   AFSC should broaden the base of 
its personnel  skilled in 
acquisition of software-intensive 
systems; prepare, use, and 
maintain, current guide books; 
and exercise special management 
of skilled personnel 
NRC 
1989 
32 Do you have enough in-house 
(within SPO) software 
expertise or do you rely on 
center engineering staff or 
contract out for software 
expertise? 
Improve software skills of 
acquisition and program 
management 
DSB 
2000 
32   SS-221 Provide One-Stop 
Support for Program Managers 
DSB 
1989 
33  Should the DOD sharply 
reduce in-house software 
construction, extension, and 
maintenance, limiting such to 
critical functions at 
operational bases, adaptation 
of existing software to local 
needs, and special security-
sensitive work?  
SS-423 Conduct Contracting Out 
Study 
DSB 
1989 
34 Which of the following tasks 
be done in-house: Contractor 
maturity measurement, 
design/code reviews, and 
V&V? If so, was it beneficial 
to do them in-house? 
Did it require additional 
resources? 
SS-421  Provide Efficient front 
End Loading 
DSB 
1989 
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Question 
Number Question Recommendation Source 
35 Would it be beneficial for 
program office personnel to 
stay with the program longer? 
Have program managers stay with 
programs at least through Beta 
testing to maintain continuity of 
understanding of original nuances 
of requirements 
DSB 
1994 
36 Would the rotation of 
government and contractor 
personnel between the PM 
and the developing 
organization be beneficial to 
software development?  
Rotate government and contractor 
personnel between the PM and 
development organization to build 
understanding and trust; 
encourage use of IPA's form 
industry 
DSB 
1994 
37 How important is early user 
involvement in software 
development programs and 
what is the nature of the 
relationship in your program? 
How involved are they?  
Require early interaction between 
user, acquisition, agent and 
developer; identify and get early 
user involvement 
DSB 
1994 
37   User involvement should be 
tailored for each program, varying 
form cases requiring very limited 
involvement to ones in which user 
will assume lead role 
NRC 
1989 
37   Acquisition project managers 
activities are communicated to all 
stakeholders 
GAO-
04-722 
37   Revise procedures encouraging 
interaction between user and 
developer and achieving early 
functionality 
DSB 
1994 
38 How do you know what 
constitutes thorough DT&E? 
The Air Force should consider 
revision of AFR 800-14 
paragraph 5-3, Test Planning , 
and all derived directives, to 
require demonstration of testing 
of every instruction within the 
software prior to completion of 
development, test, and evaluation 
(DT&E). Implementation needs, 
costs, and expected benefits 
should be analyzed by experts 
prior to implementing revisions 
NRC 
1989 
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Question 
Number Question Recommendation Source 
39 Should software be directly be 
fielded from test beds if given 
user consent?  
Tailor operational testing to 
develop DoD "Beta Test" 
philosophy 
-Allow fielding of software direct 
form test beds with user consent 
DSB 
1994 
40 Where future maintainers 
your software product brought 
in to do V&V during software 
development? 
Each program should consider 
using the designated software 
"maintainer" (operational phase) 
as the independent validation and 
verification agent during software 
development 
NRC 
1989 
41 Who is/will be performing the 
Operational Test and 
Evaluation?  
 
Have Facilities been provide 
for the completion of this 
testing?  
Each service should provide its 
software Using Commands with 
facilities to do comprehensive 
operational testing and life-cycle 
evaluation of extensions and 
changes. 
DSB 
1987 
42 Do software issue need to be 
covered earlier in the 
lifecycle? 
Revise Milestones for Software-
Intensive Development 
-Address the need for  software 
first philosophy 
-Provide for a layered 
software/hardware standards 
based architecture 
DSB 
1994 
      42   SS-132 Conduct Integrated 
Software Planning 
    DSB   
    1989 
43 Who is going to maintain your 
software? 
How do you evaluate the 
efficiency/benefits of in-house 
software support over 
contractor software support? 
SS-424 Measure Efficiency of 
Current LCSE Centers 
DSB 
1989 
44 Was a plan developed for 
software maintenance? 
SS-313 Provide for Management 
of Software Change 
DSB 
1989 
44 Who is going to maintain the 
your software system? 
SS-422 Consider Alternative 
Support Options 
DSB 
1989 
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Question 
Number Question Recommendation Source 
44 Was a plan developed for 
software maintenance? 
Require planning for maintenance 
at beginning of development  
process 
DSB 
1994 
45  Do you have a designed 
process for release of software 
that is ready to be fielded, 
block increments, or 
improvements?  If so, has it 
helped reduce cycle time in 
development and release of 
the software?  
SS-324 Address Software as part 
of a Materiel Release 
DSB 
1989 
45   Modification or upgrades to 
deployed versions of systems 
components are based on 
deliberate and thorough research, 
analysis, and evaluation of the 
components interdependencies 
GAO-
04-722 
45   Changes affecting how users will 
be expected to use the system to 
execute their jobs are actively 
managed 
GAO-
04-722 
45   SS-325 Develop Responsive 
Distribution Processes 
DSB 
1989 
46 Do you have a formal process 
to identify, track, and assign 
problems in your software 
development? 
SS-314 Establish Internal 
Controls and Feedback 
DSB 
1989 
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   27/30 What metrics are provided to 
you by the contractor? 
a)  How do you use them? 
b)  How often are they used? 
c)  Would it be better to get 
them more often? 
d)  Would it benefit you to get 
metrics related to cost, 
schedule, size, requirements, 
tests, defects, and quality to 
program offices on a monthly 
basis and before program 
milestones? 
     
To ensure DoD has the 
knowledge it needs to oversee 
software-intensive acquisitions, 
we recommend that acquires 
require software contractors to 
collect and report metrics related 
to cost, schedule, size, 
requirements, tests, defects, and 
quality to program offices on a 
monthly basis and before program 
milestones and that acquirers 
should ensure contractors have an 
earned value management system 
that reports cost and schedule 
information at a level of work that 
provides information specific to 
software development 
GAO-
04-393 
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Appendix D. Interview Responses 
 
Question 1 
 
1
Yes through ASC
A. Yes I think so 11 I’m sure there is but hard to say
2
Have not seen a clear policy in a long time, since 
the acquisition reform nothing has come out in a 
while
A. No I would say not
12
Yes there is
A. IT Lean supposed to fix the 5000 series 
problem, ability to react to small spirals in 5000 
is lacking
3
Yes, tons of policy…too much policy and policy 
often conflicts
A. Sure plenty of guidance
13 No, very confusingA. No
4
Policies are more directed towards reporting and 
manning , EVM and Risk Management are in 
ASC policies.  (Management of Software is 
basically the same as hardware)
A.  Sure….yeah
14
Yes- probably too many
A. It radically changes. Lots of research or ask 
the ACE. There probably is a database, but not 
easily accessible. No probably not, need to 
consolidate current policy and make consistent 
with each other. 
5
Yes 
A. As an ACTD don’t adhere to all of it, but yes 
there is though
15 YesA. Yes
6
I don't know, hard to say, program is stable, there 
is a ton of policy
A. Yes
16 Yeah there is, but not updated for a whileA. Mostly common sense
7
Yes 
A. Yes, but not necessarily agree with it…it’s not 
accurate. Problem is with estimation. During 
17 Yes, EN has some , plus AFA. Yes in general we do
8
Clearer- but still evolving, but that is not a bad 
thing…need agile practices 
A. Yeah reasonably well, with the Perry reform 
we got ride of mil stds., but pendulum may have 
swung to far
18 No, it's getting thereA. No
9
Yes 
A. Yes, AF Deskbook or contact EN Home 
office
19
In written form, too specific at times, others not 
specific enough 
A. Generally speaking, some up-to-date, but 
constantly changing
10
No clear acquisition policy, obviously they are 
out there, but not clear
A. Don't use policy/guidance….we use best 
practices and performance based specs.
20 YesA. Yes
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Question 2 
 
1 Don't know what it is, have seen impacts though 11 Not Familiar with it
2 Not sure 12
Not aware of it-so its like a lot of the NDAA cert 
stuff  or is it talking about making sure people 
are qualified; if so yes but to a lesser degree
3
Yes and have been good things, then there are 
things not in 804 that are driving things…things 
not attributed to the act, but because more people 
understand software
13
Not aware of it…well yes and no…it is what we 
are doing right now, it’s what we ask the 
contractor to put in the software development 
plan
4
Yeah in a way (then referred to comments in 
question one) 14
We pretty much do that   (she was responsible for 
this in her area, but said most PMs would not be 
aware of it)
5 Have not seen impacts, but it looks good 15 Not aware of it
6
Don't know what it is…….we have documented 
process for many of the sections, may not be 
attributed to 804 though…..just saw recent 
guidance on software development
16
Not familiar with it, Software letter came out of 
Sambur’s office, but it didn’t really say anything 
new
7
Yes, have seen impacts. We are doing a better 
job at planning of programs. Better job at 
collecting the right metrics.
17 Seen it from Mr. Nicols
8 Not aware of it 18 Have IT Lean, getting there on software (SAM courses at DAU) 
9
Haven’t really seen it (Section 804), - Once 
program has started it’s too late, - If starting a 
program now, it might be more beneficial, that’s 
when you see where the policy is at, at that time
19 Have not heard of it, but have seen impacts, makes it more difficult are working level
10
Yeah have seen some impacts…we do have a 
program, not sure if it is specifically intended to 
improve software acquisition
20 N/A
 
 
 
 
 
 
 
 
 
 
 
 
 86 
 
   
Question 3 
 
1
Have not encountered any yet
 A. Following guidance from EN Directorate and 
Center specific
11 Don’t see any areas – Contractors make their own standards anyways
2
I would think so, commercial market seems to be 
more current and has better practices 12
Multi level security was killing us- commercial 
market probably working on it
3
Not suggested…would affirm that…commercial 
market drives everything. DOD takes to long to 
develop things…by then they are out dated
13
Yeah we need to stay abreast of most current 
technology but try to stay away from military 
standards, it may not give the contractor to much 
flexibility
4
Commercial is hardware side of the program, 
Unique parts of DOD is software, so it’s all 
unique
14
Defiantly agree, but it is really tough to stay up 
with current technology. 1101-63X –Specific 
Training Programs. Select the leaders of the pack 
or use Gardner Research (independent research 
company)    (http://www.gartner.com/). This is 
accomplished in the labs (AFRL)
5 No that I’m aware of 15 Yes-absolutely
6
Hardware is way behind the commercial 
market…software is using  a lot more 
commercial tools, but we are moving away from 
contrator proprietary development tools
16 Can’t think of areas that the commercial market is not covering, at least not in aeronautical
7
We use COTS and stay close to industry 
processes (CMMI, ISO 9000)…we are pretty 
close
17 True, almost mandated by leadership, but we are getting away from standards like Ada
8
Small market so will be tough to do, More 
(AFRL) labs like Rome, NY or SEI, Defiantly 
collaboration, in past we went our way and now 
we can’t support in the commercial market 
(mentioned Ada), -Whether they do what you ask 
them to do is tough, because we are such a small 
market (1-2%)
18
Not that I know of, were looking at meta data, 
and incorporating them , so much larger than the 
commercial market
9 We are staying abreast of the current technology. 19
Mostly agree, commercial market is driving 
technology, but not true for requirments for 
secure systems….DoD drives this.
10
Focus on  safety critical, a lot of our proccesses 
come from the auto environment 20 No
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Question 4 
 
1 Previous programs have done it 11
Yes Absolutely, commercial market is surpassing 
what the labs (AFRL) and government centers 
are doing. So we (Govt.) need stuff to leverage 
from and “it‘s about how flexible you are in 
changing software”
2
Yes, some are actually really good products, but 
sometimes it's not all ways 
ruggedized/militarized
12
If option is to build it or use commercial 
application…use civilian application, the 
challenge is mindset, if necessary have the 
commercial market modify it.
3
Yes, absolutely. Tools today are far superior to 
anything before 13
Yes, but can’t completely depend on COTS 
products, want to go that way but no clear 
guidance
4
Yeah but the software of the aircraft is very 
unique. In transitioning parts and pieces to COTS 14
Yeah anytime we can leverage what is existing. 
Have to an understanding of the requirements, 
and a clear understanding of the tool to make 
sure the tool and requirements match. Yes they 
make suggestions all the time, but don’t drive 
what the contractor uses
5
Yes, based on requirements and what you need to 
do the job 15
Yes, take advantage of their market 
share…..cheaper, faster, don't reinvent
6
Yeah, its too expensive to maintain proprietary 
software; too unique and hard to upgrade 16
Need to rely on commercial tools that are 
available and build only when necessary. Rely on 
contractor unless we direct them otherwise
7
Always be open to what industry has to offer, but 
be careful 17
Tools, Methods, and Environments – Yes. 
However COTS is overblown, if you change one 
line of code then lots more testing is required
8
Defiantly otherwise support tools are not there, 
They become obsolete pretty quickly so 
constantly changing, Will not hesitate to tell us
18 Yes
9
We should be looking for these products in some 
areas to be compatible with and to evaluate the 
contractors…it really depends who is doing the 
development, use the same as the contractor, but 
it is a very small segment where we are doing the 
development.
19 Yes, absolutely. DoD is not in the business of developing tools, methods, etc.
10
Yeah, the less we have to develop from scratch 
the better off we are…except for safety critical 20 Yes
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Question 5 
 
1
Not totally effective in best practices 
dissemination, it may be there, but not told where 
to get it
11 Yes, but hard to transfer to other programs
2
Even though they send it out most people really 
don’t look at it 12 No
3
DOD has a real desire to collect best practices, 
the people who try do the best they can…have 
been effective at collecting but not disseminating
13 Don’t see it happening
4
Government tries, but typically there is so much 
turn over of personnel we are learning lessons 
over and over again
14
They try to disseminate it, but so much out there 
it is hard to keep up with it. There probably is a 
tool out there, but not aware of a specific one
(just too much information out there)
5 Not to sure, could be better 15 Effective in the government perspective, not necessarily industry …industry varies widely
6
Not as effective as it could be, past 5-6 years we 
have been doing better than in the past….there 
are plenty of people with knowledge, seek them 
out….not sure if it should be a requirement of 
someone  be in charge of the collection….we 
have a best practice website, but there are no 
incentives to contribute to it
16
I think we have been good at collecting, but not 
necessarily disseminating. Yes. None that I am 
aware of, but it’s up to the contractor to use them
7
Starting to do it smarter now, we used to have 
databases now we try to build them into the 
program
17 ASC has and experienced people also help
8
We do it but not very well, More R&D for more 
agile acquisition,  AFIT could be used, studies 
like this could get them out
18 No... not aware of tools, can use COPs but those are going away
9
Would say so, yes, AF Deskbook is pretty 
effective or Knowledge Now 19 Do a fair job at it
10
Nah, its out there, just have to go out and look 
for it 20 Yes
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Question 6 
 
1 N/A 11 Don’t know, “It’s a nice to have”, a role for maybe the ACE, AFIT or Labs
2 No Process 12 Can use someone like MITRE to evaluate, but there is no real process
3
If there is I don’t know. What or who would it 
be? What is the best way, you can have multiple 
perspectives?
13 Not aware of one
4
We have Suites (releases) so we look from Suite 
to Suite on how to improve 14
Don’t think there is – we look at what industry 
does and it works for them , but not us (DoD) 
and this can get us in trouble
5 Not at my level 15
Yes, always look for lessons learned, but not 
always done, industry encourages it more than 
government
6 Don't know 16 No process that I’m aware of…ad hoc surveys maybe the best thing though
7 Yes 17 Didn’t really use metrics, but looked at processes
8 Treated kind of whimsically 18 Use Gartner processes
9
Too some extent the EN home office is involved 
in initial stages of program or if program is in 
trouble a review team may look at things
19
Depends on who is doing the software 
development, younger developers may bring it 
with them
10 Not that I know of…just talk to others 20 Yes
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Question 7 
 
1
Yes A. I think so, it has worked on  other 
programs 11 Yes Definitely
2
Yes
A. It would be nice 12
Absolutely, gives you the ability to pop 
something out and let them play with it and then 
fix it in the next spiral…small spirals are 
defiantly the way to go
3
SCRUM might be better
A. In some respect, in aircraft software 
development it might be the only model
13 Yes, especially with our current funding issue
4
Sure it can be used, but on a development 
program, we are more into modifications 14
Yes we should use it
A. Not primary but should be looked at more and 
more, N/A-  Legacy system , Usually driven by 
data that is available, Contractor would not help 
decide
5
Yes it is appropriate 
A. Depends, base on speed, need and complexity 15
Absolutely, its essential to be able to do 
simulation and prototyping, to get customer buy 
in
A. Don't know
6
Yes, they are so complex, you can't wait till the 
end to see if it works, there is no way around 
it…have to do this in small increments
A. I guess so
16 Yeah or spiral...what ever the buzz word is
7
Absolutely…risk reduction 
A. Depends on what you are trying to do…early 
in the phase, then move to spiral.
17
For safety critical systems it’s not appropriate, it 
can put out partial systems, for others systems it 
may work
A. See Above Answer
8
Yes, roll product out in pieces, usually due to 
funding
A. Yes in a way, mainly due to funding. -Funding 
use spiral. Technological use Evolutionanary
18
Yes 
A. Yes technology is changing too quickly can't 
do big bang..to costly
9
Yeah, it depends on time frame and maybe not 
on small programs, yeah. 19
Yes 
A. No depends on application
10
Yes, we use model and sim extensively
A. Sure 20 Yes
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Question 8 
 
1
Tailored 
A. N/A
B. N/A
C.Don't think so
11
Should be standardized 
A. Maybe tailor for Requirement Stability and % 
new development
B. It depends, but it goes back to requirement 
stability and % of new development
Type of user involvement, but not amount
2
Things change so fast 
A. Yeah, I guess you can
B. Yes
C. No
12
Yes tailor programs, but requirements process 
should remain standardized
A. N/A
B. Absolutely
C. Looking to a milestone B type thing (talked 
about who makes program decisions), should 
tailor who is make the decisions especially for 
small programs
3
Tailored for each contractor, so yes for each 
system
A. Yeah these are appropriate inputs on how to 
tailor
B. Yeah
C. Policy/Guidance doesn’t follow what really 
works
13
If there is a standard process, do we have enough 
resources to do it, we need clear guidance from 
top level on what to do in software development
B. Yeah give some flexibility
4
It would be hard to standardize across each 
program 
B. You have to have them through out, upfront 
so they tell you what they want and then through 
out development and testing
14
Yes Tailor, each program is not one size fits all
A. Yes same as above 
B. Yes to keep customer involved 
C. Very limited ESC has a checklist for SE 
processes that helps
5
Should be tailored
A. Good things to look at 
B. Yes absolutely user involvement is good 
C. No policy or guidance, it’s a grey area
15
Yes, has to be tailored
A. Process should be address all methods
B. Don't tailor by it, but you defiantly want it
C. No, not aware of a policy for tailoring
6
Tailored assumes you are going off a standard to 
start with
A. These really determine how you do the 
acquistion and devlopment
B. I don't think in any significant way
C. Not that I know of
16
Tailor for each system. Small systems don’t need 
all the artifacts and reviews. Still need 
requirements etc. but not all the specifications
A. Can’t say universally a way to tailor, there is 
no cookie cutter approach, look at by a case-by-
case basis 
7
Tailored for each system 
A. Yes
B. Have to be involved
C. Informal guidance
17
Safety critical – No there are lots of things that 
are required…waterfall maybe the best model
B. They need to be involved to ensure 
requirements are met
C. No, most things I read tell you to tailor, but 
t h
8
A. N/A
B. Technological use Evolutionary 
C. Have policies, but not always executed to 
them
18
Yes, standardized and tailored 
A. Yes tailor for those, not sure about contract 
and sport strategy. Most of what we are looking 
at is COTS
B. Yes if based on above 
C. Not yet. Getting there quickly
9
Should be tailored
A. Yeah could be tailored based on these
B. Yeah defiantly, it can very quite a bit 
C. Not in depth, no real specific guidance
19
Should have flexibility, do it the best way to 
what you are trying to accomplish 
A. Have to be 
B. No we don't involve the user enough 
C. Don’t think so
10
Tailor…technology and laguages are different
A. Yeah
B. Yeah, I would say so
C. No guidance out there
20
Yes when possible
A. N/A
B. Yes
C. No
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Question 9 
 
1
No sure if it is a polcy, but have used a maturity 
model ….ASC version of CMMI 11
Don’t Know….CMMI model is an indication but 
the model may show one part a CMMI 5 , but not 
all divisions are at the same level so it may be 
misleading
2
Yes
A. Yes I think so, in most cases 12
No requirement, something that can be looked at 
though
A. Have seen level 5 program kick out crap, 
while a CMMI level 1 program kick out great 
stuff -It’s just tool to help
3
People think there is, but there is none. 
Contractors think there is one too
A. Great set of recommendations, but not sure if 
it is really helping
13
Heard about a policy, but have not seen anything 
written (mentioned CMMI Level 3)
A. Doubtful…how do they really get to level 3?   
Don’t depend on it but can be useful
4
Yeah the basic standards….occurs in the 
proposal 14
Policy for dealing with companies not for 
government. Just cause contractor can do it 
(process) doesn’t mean its repeatable
A. It’s debatable. 
5
Yes there is a policy, with TRLs there is a right 
time to go to production
A. Yes
15
Yeah, you set requirements for it before you 
proceed into milestones
A. No, we do what’s smart...if not mature enough 
you don’t go forward
6
Has been proposed before, we at ASC are not 
propenents of maturity levels, they do not 
gurentee good products
A. there are other things at ASC that are more 
effective
16
I believe there is, most are CMMI level 3 
A. Not necessarily, they will be at a level 5 but 
not following the process in place
7
CMMI level 3…unofficially, but if an 
organization is big, all parts of organization 
might not be at the same level
A. Yes, it reduces the fighting for information
17
I think, we do….level 3 CMMI….can’t 
remember AFI
A. Can’t remember any program that comes near 
cost and schedule
8
Yes 
A. Just cause one part of the company is highly 
certified another part of the company may not be
18
There is but people are not following it they don't 
understand TRLs 
A. If used yes, but not being used
9
More organizations need to have a maturity level, 
but have not looked at guidance recently, but a 
few years ago there was some debate
A. No visibility into this, but it gives a false 
sense of security, because in a big company one 
division may have reached a certain level, but 
others division that you are working directly with 
may not have
19
Yes I think so, depends on the application, if 
doing  business applications yes, imbedded 
systems are a little tougher
10
It is desired, but not nessecarily required….its a 
factor maybe a policy out there that says have to 
CMMI level 3
A. I don't know, certanly hasen't helped ours
20 Did not apply to their program
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Question 10 
 
1 Yes on technical 11 Absolutely, we focus on the schedule and cost that  are in a bid 
2
Yeah it would be nice to do technical, but 
technical knowledge of the government is not 
always there to do this
12 Depends on when you want to go with it, from a life cycle perspective it is feasible
3 I think it is, but hard to do 13 Should be a balance of all of them
4
We are IDIQ (Indefinite Delivery/Indefinite 
Quantity) so same contractor for the next 15 
years or more
14 We focused on technical approach; it had a heavier rating in source selection
5
Yeah depends on what you are working on 
(requirements, missions) 15 No it's a trade off
6
Yeah, we have do that in source selections, it’s 
the best value source selection theory…most 
bang for your buck
16 It is feasible, and should be done, but probably won’t
7
Yeah, I would rather overbid than underbid and 
overrun 17
Yes, may not play a role in who is selected…lots 
of political influence
8
Yes, classified programs often look at technical 
merit rather than cost 18 Yes, it's the best value approach
9
Defiantly, technical approach is at least as 
important as cost in many projects 19
Yes you have to do it, have been on a source 
selection where too much focus was on cost, not 
enough technical
10
Yes, better technical approach it maybe costly 
upfront but save in the end 20 Did not apply to their program
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Question 11 
 
1 No expensive 11 Yeah good idea
2 Yeah I would like to see it 12 Yes, it’s market research
3
Hard to due since major requirements might not 
be there 13
Yes, if you have time to do independent market 
analysis
4 Yeah if it is not core software 14
Yes
A. The team worked with an independent 
contractor to walk through the process of 
determining best value
5 Yes 15
It could be beneficial if there is something 
already out there and meets the requirement we 
should use it
6
Yes before you write any RFP, you find out what 
is avilble our can actually be done 16
It is feasible, and should be done, but probably 
won’t
7 Yes Absolutely 17 Yes, but with flight controls hard to reuse
8
Yes we have been doing market analysis, Look at 
ours for similar programs and some gut feeling 
because no two programs are identical
18 Good to do, should do it any how
9
Could be beneficial, but we should have policy 
on what does… Yes, Quantitative trade off 
analysis
19 N/A
10 It dosen't hurt to do it 20 Did not apply to their program
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Question 12 
 
1
Yes it was helpful, contractor had a prototype 
A. It was not considered, not a driver 11
Yeah they ought to be able too 
A. But often there are new things that might not 
be out there, so it’s completely new development
2
It would be nice, things done in the past really 
show what they can do
A. It's been good
12
It’s a whole different acquisition strategy, may 
not be the best….well it depends
A. You look at technical approach and how they 
are going to use it - Some use COTS and then 
build their own interface
3
I think so, good idea
A. Have not been in a source selection 13
Yes
A. Yes it was considered
4 N/A 14 We are always looking for COTS solutions and will tailor around that
5
Yes it would be beneficial
A. The weight was not as high as other aspects 15
Yes, otherwise you don’t know the level of 
maturity otherwise
A. Should be considered, past performance in 
using COTS , Need to know the pitfalls of COTS
6
Heck Yeah, more reuse the better
A. N/A 16
Doesn’t matter 
A. Still need to do requirements and integration, 
so not really saving anything
7
Yeah
A. Make sure it’s COTS or Reuse, but if they 
make major changes I don’t consider it COTS or 
Reuse…has to be truly COTS to be beneficial
17 For ground based stuff yeah
8
Definitely 
A. See a lot more of it now 18
Yes, did it a lot in the 90s, get technical value 
added
9
Might go to far...in general re-use can be over 
optimistic on how much is going to be reused
A. Look at developing organization if proposing 
COTS
19 Yes, if they can they should demo
10
Yeah, w are in the demonstration world today, 
we like to see things work
A. Considered a lot in cost, schedule, time and 
level of effort
20 Did not apply to their program
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Question 13 
 
1 No 11 No
2 No 12 No, Engineer and Market Research, Gartner Research is often used
3 Never seen one, might exist 13 Don't have one
4
We only have once piece of COTS on the whole 
aircraft 14
Do fly offs were competitors come in a 
demonstrate also went out to industry to seek 
solutions
5 Contractor determines based on requirements 15 Lists are available with vendors
6 No 16 Not really….just Google search or other ad-hoc searches
7 No we don’t 17
Had a database a while ago, or at NATCOM 
(conferences), now we rely on contractors to do 
this more
8
Talk to others in the organization and 
industry…basically word of mouth 18
Through market research, small businesses, put 
word out, and Industry days
9
Though knowledge of what’s out there and web 
searches 19
Not directly, since embedded systems, other 
areas no system but the internet
10 We did early on, don't so much any more 20 Yes
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Question 14 
 
1 Don't think so, it depends on the application 11
Kind of agree…puts risk on contractor, they are 
maybe responsible for a part (of the system) that 
they might not have created, and they now have 
to maintain it. Depends on level of maturity
2 No 12 Yes, push back to ensure do diligence is incorporated into acquisition strategy
3
In this day and age might be a good idea in the 
past opposite 13
The reality is in the (program masked) we 
assume so
4
No, if you are buying a desktop PC sure, but not 
for pieces for the aircraft 14
Almost have to…to communicate beyond small 
programs and to get them AF wide. Also it will 
help alleviate stove piping
5 No 15
Where COTS is the potential should always look 
at them…If a support trail is established it will be 
cheaper
6
Very dangerous assumption…almost everything 
we deal with we modify….the software is not 
usually developed for the hardware we use
16
No, if all COTS, most don’t schedule enough 
time and budget then if you have to modify you 
end up in trouble
7 No, but consider them 17 Should not assume, only through analysis 
8
Contentions due to money issues, Dual-use – if 
COTS are available and are qualified to use them 18
Not a good assumption, have to do some analysis 
to know where you stand
9
PM should assume there is going to be unique 
improvements, Anytime it can meet the 
requirements 
19 No, should assume can't do it with COTS
10
I would say no, I would not make that 
assumption…have to look at safety 
criticallity….have a unique system
20 Yes
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Question 15 
 
1
No real experience with this, but it should be the 
last resort to modify commercial compenents 11
Depends... were COTS products developed with 
a robust set of documentation and mastery of 
development
2 No, shouldn’t be discouraged 12
Ideally don’t want to modify, but may have to 
modify interfaces, can be costly and hard when 
new (COTS) software updates are pushed out
3
Would not want to discourage modification. In 
the past told not to modify, but today not so 
much
13 Yes I think so
4
When you do a market survey, you do some, but 
this might be too much 14 Should be encouraged more than it is now
5
Yes for legal issues in modifying COTS, better to 
build from scratch 15
Yes, difficult once modified, you lose the support 
trail (because it is now a unique system),  You 
can always tailor it to be backwards compatible
6
Not enough of this, usually only looking t short 
term savings 16 Anything you do should be justified
7
It should be discouraged, because when you 
modify… you are now a development program. 17
Yes, modification requires a lot more testing….if 
you modify it is it still COTS?
8
Defiantly, if we don’t have to change them then 
don’t 18
Yes, some cost analysis to see if cheaper to 
change COTS or business processes
9 Yes discourage in general 19 Defiantly yes, also need a demo to prove it
10 No shouldn't be discouraged 20 No
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Question 16 
 
1
Yes it is beneficial, happened on the previous 
program. 
A. Yes
11
You have to make trade-offs can not constrain all 
three
A. Yes
2
It’s a common practice
A. Yes 12
Can’t realistically constrain 2 of the 3, A. No, all 
3 have to be fulfilled, but there is some trade 
space
3
Don’t know if we can constrain two of three. 
Price always constrained
A. That is what we do
13
This happened price and schedule were 
constrained …functionality not so much, A.  It is 
a realistic approach
4
Depends on the program goals
A. Nothing wrong with this though, could 
constrain only one
14
We don’t constrain all of them
A. Reality is that you get beat up if you don’t 
meet all of them, Depends on the political 
environment
5 Need all three, all the time 15 Have to manage all three, A.  Not realistic 
6
Everything tends to be connected 
A. Usually not, constrained on all three 16
Don't really know if it is beneficial 
A. Yes probably realistic but not today
7
Program dependant, depends on understanding of 
requirements and/or the contractor being used 17
Yes something has to float supposed to use 
CAIV 
A. I don't like constraining schedule
8
Yes 
A. Tough on PM, their career can depend on it 18 Not sure... usually constrained with all three
9 N/A 19 Schedule and Price/funding hard to manage A. Its real life, not realistic to manage all three
10
You have to balance all three can't constrain only 
two 20
No, not realistic, price is usually constrained. 
Schedule and functionality impact each other.
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Question 17 
 
1
Have a dialogue with contractor and review the 
proposal
A. N/A 
B. Do a trade off analysis
11
Through validation and systems engineering 
A. Validating requirement and understanding 
trade-offs of Price, Schedule and Functionality
2
You never really know.  You go over and over 
them again and again
A. N/A
B. Yes
12
Working expectations, also system requirements 
reviews, functional requirement reviews, etc.  A. 
All of the above plus user involvement, B. When 
hit a critical junction (PDR, CDR) then go 
through them with user
3
No one knows at beginning if they are feasible. 
But after time what is infeasible becomes 
obvious
A. By look and feel.  Each side will look at them 
in different ways
B Y l t f t d ff
13
Very difficult, done through peer review 
(program office, contractor and user), Peer 
review and face-to-face meetings, A. Peer review 
B.  Yes done at system level, maybe not all cases 
(software level)
4
Go through requirements with contractor, 
program office and user
A. Same
B. N/A
14
Through IPT’s, Developed IPT to discuss these 
items, No it should be unique to the program
A. Through the IPT
B. Yes always, we are pretty good at doing all, 
that
5
Design reuse and some prototyping
A. Software design documents
B. Typically yes, absolutely should be done
15
Systems engineering approach and evaluate, A.  
Documentation- all software design documents 
and requirements must be frozen Also, design 
review, PDR, CDR, etc. and always invite user, 
B. Analyze cost and schedule impacts, you don’t 
want to change requirements, but if you do you 
must do an RFP along with a Systems 
Engineering analysis
6
Contractor does analysis and determines if it will 
work
A. Meetings with contractor and pilots, have 
sims
B. Haven't had any major changes
16
Experience, Engineering judgment and do 
analysis
A. You never do, but can sit down with user, 
developer and program office
B. Sometimes a trade-off is accomplished and 
ti d d h
7
Yes, have seen impacts. We are doing a better 
job at planning of programs. Better jobs a 
collecting the right metrics
A. Bring in the user and do requirements 
reviews; contractors can do internal peer reviews
B. Yes already do those….do them upfront for 
risk reduction
17
Testable, traceable ---all the ilities 
A. Through the review process contractor has 
analysis tools 
B. Not done in general
8
Contractor will tell us, well it depends on the 
contactor. 
B. Not always at Software level, usually at 
systems level
18
Functional review boards that take functional 
requirements to systems requirements
A- Industry days and build demo's with them 
B- No
9
By knowing the state of the art and what can be 
done with commercial products
A. In-depth discussion and in-depth document 
review
B. Yes there is a process
19
N/A 
A. When they deliver the product, in 
development process and demos should show 
you are talking about the same thing 
B. Yes do it constantly
10
Don't always know until implement and test them 
out….through discussion 
A. Through discussion 
B. Always, eventually software becomes the fix 
because hardware is too expensive
20
A. Weekly IPT meetings, mature software 
processes
B. Yes
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Question 18 
 
1 Acquistion Community and User 11 PM
2 Customer 12
PM in conjunction with the User, a- Needs to be 
at appropriate level (PM or PEO or MDA), b- 
Depends on program size – really should be at 
appropriate MDA
3 User 13 Program Manager and User, yes
4
PM and User.  PM tells user what they can do 
and user makes decision 14
Customer and PM, Yes defiantly, small programs 
have more flexibility, To make an exception for 
one you have to make an exception for all 
(requirements) A PM can justify anything
5 Program office and User 15 User and PM
6
Program Manager has authority, mostly because 
they know the impacts 16 PM once requirements are established
7
If they are customer requirements then the 
development office with input from customer 17 User
8
User
A. Depends more on the environment, who the 
product is for, how import is the system
B. PM often decides, then goes to the user and 
asks for forgiveness
18 User with inputs from acquisition community
9
PM with the sponsor, should go to who ever has 
authority and who has review purposes, 
shouldn’t matter if higher authority is 
comfortable
19 Only the user
10 Program director 20 ACC/USER
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Question 19 
 
1
Havent really done anything yet.  Could in the 
future with net-centricity 11 Don't really get involved
2
Yes it’s an excellent tool 
A. Yes it helps 12
Has its own challenges, but not necessarily 
improved it
3
Integrate into the program
A. Not really improved, it is what it is 13 No answer
4
Yes we have one and when we make a change to 
one piece we use to look at what else is effective
A. N/A
14
Critical Role, but if others can’t us it you don’t 
gain anything 
A. In the long run it would have to        
5
Have poor software architecture, working on 
implementing an architecture 
A. Should make it cheaper and help with growth
15
It’s a huge role, directly determines complexity 
of software design, gives you lots of choices on 
how you set up your software  A.  Yes, always 
look at and re-evaluate to make sure it sill fits 
6 N/A 16 They are usually at the system level A. Don't know
7
They are very important…gives you insight into 
requirements and sustainment feasibility
A. Minimal…if there is a risk of breaking, then 
we make a change        
17 Absolutely... mapping software to hardware keeps stuff manageable
8
 Commercial market has been using them for a 
while, we are starting to use them
A. Improved integrity, but some times its a 
hindrance
18 N/A
9 N/A 19
Continuous problem in last 10 years more 
emphasis not universally applied 
A. It can improve
10
Built system first then did architecture... did it in 
reverse 
A. It is extermely difficult to now draw an exact 
usefull architecture… It hasen't improved 
development 
20 Constantly analyzeA. Yes
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Question 20 
 
1 No incentives 11 Don't really build a lot of SW…So no
2
Just on this program 
A. N/A 12
They are a good thing and should be considered 
in Acquisition. Strategies…need to ask what 
behaviors you are trying to incentivize? A. In 
some cases yes incentivize these, but in some 
case like legacy systems incentivize other 
things... like up time (availability)
3
Yes
A. It is hard to measure 13
It’s better to have it, but takes to much time to 
collect feedback and to many resources needed to 
give out fee…in reality bypass it
4
Award fee, but we are looking at incentive fee
A. Don't really care about these.  Want to 
incentivise schedule and getting capabilities 
within that schedule
14
Award Fee – use Firm Fixed Price
A. Tough to measure any of these, Program was 
cancelled, Brought in someone from ACE to help 
5 No specific incentives for software 15
Not for software, but for total program…there 
should be incentives for software though A. Yes 
for quality, but it depends on what your building
6
Cost plus incentive fee, incentive to spend less 
money, award fee used in past- worked well
A. Yes, if you can make the program. In the past 
it was beneficial
16 Not really sure, some maybe on maintenance sideA. Yes
7 Award fee A. During source selection yeah 17 They get awards, but nothing specific to software A. Yes
8
Yes, sometimes but amount not much and can be 
a morale booster
A. Hard to quantify
18 Not that I know of….good idea though
9
Not really used at software level
A. For quality it makes sense, but for reuse it can 
be a trap if program needs lots of changes
19 Yes award fee A. Yes
10
Yes have a specific award fee 
A. Yes covers all of it 20
Yes
A. Yes depends on the software fix
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Question 21 
 
1 N/A 11 Yes not common across all , beneficial to have different ones to costly to create a standard. 
2 No, haven't used one. FM says they have one 12 Yes there is…ACID used by ESC
3 Have a couple, COCOMO and SEER/SEM 13
C-SAM- used by engineers and Price-S used by 
FM, Better not to have it, use two to check each 
other
4
Been with same contractor for so long it is hard 
to change 14
Yes, done in the FM community, Would be very 
useful, but (models) are not always accurate, 
good for estimating, but will need to do some 
additional analysis
5 No 15
Yes, SCCM and Price-S, Yes there should be, 
find one that works well, Don’t know them well 
enough to say which one though
6
Contractor has this own. We have our own, 
calibrated to past performance 16
Yes we use ? Pro- everyone works with same 
model Con- if flaw everyone has flaw
7 Yes SEER/SEM 17 Prices-S A. I think so plus use independent people 
8
Lost art, rely on several models
A. No standard in industry, but should use what 
they use
18 Yes there is 
9
Price-S and SEER were both used, You don’t 
want one standard model need to compare with 
two or three models
19 NG and CRC as their standard. It would be beneficial if we could get everyone to agree
10 Yes we have a standard model 20 No, historical data
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Question 22 
 
1 No, we don’t track software costs 11 No
2 Someone in FM may do that 12 Yes
3 Yes we do 13 Don’t track software costs, we track cost for all acquisition (cost by WBS)
4 Yes we do but life cycle restarts when you field it 14 Did not get that far- program cancelled
5
No, things get pushed or taken away. Very 
dynamic program hard to track 15
Yeah, software metrics tracks Estimate to 
complete until fielded
6 No 16 Don't think so... track through SDD to deployment
7
Through out development and then through 
sustainment and by two different groups 17 Should have a database to do this
8
Not very well, should probably do it…but it is 
hard to keep track of 18 Not that I know of
9
Yes they are defiantly tracked, Maybe good to 
get an independent look at risks…otherwise new 
risks may not get identified
19 Yes we do
10
We do and review it at lower levels monthly, 
higher levels quarterly 20 Yes
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Question 23 
 
1
Yes
A. Follow ASC policy
B. Annual/Semi-annual
11
Yes, used one from contractor and tailored
A. Yeah EN had guidance 
B. Quarterly, but more often when big ones 
jumped up
2
Yes
 A. Yes
 B. Design review or PMR
12
Yes, A.  Yeah informal policy, B. Not enough, at 
a minimum should be looked at major events 
(milestones) and at monthly PMRs
3
Yes 
A. Yes
B. Quarterly high level, biweekly lower level
13
Yes, it was built in to system engineering plan 
also we have a SPO plan and a contractor plan, a- 
Don’t know about it, b- Monthly- Risk Working 
Group (SPO and Contractor)
4
Yes jointly with contractor
A. Sure there is
B. Monthly
14
Yes had one
A. Yes there was, but can not quote exact policy
B. Briefed at monthly PMR and discussed often 
in the Program office
5
Yes
A. ASC policy 
B. Monthly
15
Yes, it is essential to have, A.  Required to have 
them, but don’t know if there is policy on how to 
create it Always had one, just change it to make 
improvements B.  At least monthly, at higher 
levels quarterly, and lowest levels weekly
6
We do them, but may not updated often
A. We have some 
B. Weekly risk meetings- day to day risks... then 
at quarterly PMRs
16
Yes 
A. Yes there is a policy 
B. Monthly
7
Yes 
A. Yes EN provides guidance 17 Yes, don't think there is
8
Yes
A. Yes tracked under systems engineering…PM 
made it mandatory
B. Quarterly and at bi-monthly PMRs
18
A. Yes DoD policy 
B. At least at PMR quarterly, at lower level 
Monthly
9
Yes we have one 
A. Yeah there was standard policy 
B. Every other week
19
Yes 
A. Yes 
B. Almost weekly, quarterly comprehensive 
review
10
Yes
A. Yes 
B.  Lower Monthly sometimes more 
often…higher quarterly
20 Yes, but nothing documented
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Question 24 
 
1 Few deliverables 11 Part of the original proposals
2
Decided early in the program, kind of a set 
standard and cross off what they don’t want and 
also work with the contractor
12 No answer
3 We don’t decide 13 Guidelines from ASC/EN posted on EN website which gives required documents by milestones
4
EN community decideds what they want unless 
too costly 14 Never got that far
5
What's in it?,What bugs are there?, 
Requirements, Specs, software descriptions 15
Base it on what you need to get approval of a 
document, use the sparingly CDRLs are 
expensive 
6
Been around for so long, have a standard list. 
Add new one every now and then 16
What has been delivered before, there is a 
standard set, most people get same stuff
7
What ever gives you insight into what’s being 
developed 17
Need proper documentation if going to 
recomplete
8 N/A 18 Engineers decide, some guidance with SEP and IT Lean
9
There are some things you have to have others 
depend on the size of the program 19
Did you ask for enough or too much….it depends 
on what you are doing and how much risk is 
involved…..if risky then more
10
Don't have any on program...all performance 
based specs and contractor sets them 20 Based on historical need
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Question 25 
 
1 No 11 No A. N/A
2 No, havent seen it done in a long time 12 Does not apply here
3
Yes 
A. Don’t know.  13
Haven’t had one for quite awhile have an action 
to make it come back, 
4
No offical group, but people keep an eye on it
A. N/A 14 Don’t know
5 No 15
It has one, but neglected for a while, now being 
reestablished A. If doing their job there will be 
no unexpected surprises and through the 
readiness of the labs
6
No, we are stable in what we do and how we do 
it 16 No trying to re-established one
7 Government lead?....No 17 I think CRWGs are dead, most have IPTs
8 Not anymore 18 Not sure, may have something
9
We had a software working group
A. Not really evaluated 19
Have something similar 
A. Self-evaluation
10
We don't have CRWG we have block managers 
that do something similar 20
Yes 
A. Based on end product  
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Question 26 
 
1 Have not had an IER 11 No not specific but the contractor has
2
Nt on this project, still exists, EN home office 
does this (tiger teams) 12
An independent V&V contractor was used on 
other programs 
3 Yes, a couple 13 Yes, it depends…when a problem occurs
4
They are pulling together a team to look at the 
program 14
Didn’t get that far, did use a SEP (Systems 
engineering process) which will track a 
requirement through entire process
5 Yes 15 No well maybe, we have Independent Review Teams (IRT) and Executive Review Team (ERT)
6
Sure, had 2 or 3...had an unexecutable program at 
one time 16 No we have not on software
7
Yes had several….good to get a different set of 
eyes on the program 17
Have safety review for first flight and 
independent teams
8 Only when a problem arises or GAO/UCI visits 18 Not that I know of
9 Yes, we did have an independent review 19 No
10 Yes 20 Yes
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Question 27 
 
1 No metrics 11
Cost, man hours 
A. Track obligation and expenditures
B. Every couple of months
C. Monthly so no 
D. Depends on size of program small programs 
would be burden
2
A. Information only
B. Monthly 
C. Sometimes thet can really help others, if not 
its just good info, but not really useful 
D. We get these and its helpful
12
Test, funding, manning, Earned Value, Help 
desk, deficiency, B. Sometimes daily, depends on 
what you are doing -if in a test…test metrics used 
daily others like Earned Value maybe monthly  
C. Depends on the metric D.  Depends on the 
metric
3
Worm charts based on IMS 
A. Plan vs actual 
B. Review once a month
C. Yes but costs more in lost productivity and 
not feasible 
D. Already get them
13
Guidelines about metrics in 2006 letter (EN 
letter) B. Frequently…when we have time too. 
Bit they are updated every two weeks C.  
Probably not…too costly. Every two weeks is 
good enough
4
SLOC, testing, problem reports, EVM, IMS 
A. N/A 
B. Monthly
C. N/A 
D. Get all these
14
Some schedule, didn’t really get any typical cost, 
schedule performance metrics, Didn’t really use 
metrics, program was well established and only 
focused on integration of established programs
5
Cost, schedule, nothing software specific 
A. EVM 
B. Program quarterly, lower biweekly
C. No 
D. Yes if used appropriately definitely on slower 
predictable programs, maybe not on dynamic 
programs
15
Software metrics, schedule, IMS, EVM, a-To 
determine of on track (cost and schedule), b- Bi-
weekly to monthly it depends on the metric, c- 
Not necessarily, have to accomplish enough 
(between receipt of metric), 
6
Memory through put and EVM are the biggest 
ones 
A. Monitor program
B. EVM monthly 
C. No 
D. No, cost and schedule already get monthly 
16 We get them
7
Requirements, Software Trouble Reports, 
Prioritizations, Integrated Master Schedule, 
People (enough to do the job?)
A. Track and predict health of effort
B. Weekly 
C. No
D Th d i h l
17
A. Management used them more 
B. Some policy makes recommendations 
D. Yes it would benefit them  but hard to 
determine measurements
8
Use DCMA along with program office people to 
evaluate how contractor is doing
D. PM probably gets them, I don’t see them but 
some of my engineers probably see them
18 N/A D. Yeah closer of open item
9
There is difficulty in getting and applying 
metrics….not very efficient and not used 
effectively 
A. It might help if there was an agreement on 
how metrics were going to be used
D. Yes it would be a benefit to get those
19
EVM 
A. Whole group monitors 
B. Monthly 
C. Yes often enough 
D. Yes its beneficial
10
Defect, SLOC, memory through put
A. Manage progress and look for concerns 
B. All the time 
C. No but keep on top of them 
D. Get them already
20
Cost, Schedule, content data
A. To determine future costs, evaluate 
performance, cost
B. Monthly
C. No
D. We do get this
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Question 28 
 
1 Yes, it was 11 Yeah
2 Don’t see it 12
Perhaps some standard metrics, but each 
programs have their own vocabulary so maybe 
not really standard
3 Yes 13
Have metrics specific to each phase of the 
program, for example test metrics. Yes very 
beneficial to predict or detect deficiency
4 We really don’t do development... just do mods 14
Didn’t deal with it, All ready established 
programs, Yes familiar with it, most PMs are 
probably not
5
Yes, but the contractor must be able to do it 
without getting in the way of development 15
Don’t think you can develop specific standard 
metrics, Yeah, but don’t know how you would 
determine it
6
I think there was policy suggesting this, most 
people are doing this anyways with CMM level 3 16 Could be a list and you pick
7
Shy away from standard metrics…otherwise you 
get metrics for the sake of getting metrics 17 Theoretically yes, but how do you measure?
8
I think so 
B. Yes I herd of it 18 Yes they would be
9 Number of defects remaining would be beneficial 19 Use AF standard metrics as required and policy
10 I would say no, not easily measured, not useful 20 Yes they are
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Question 29 
 
1 Meeting requirements 11 Not driving schedule impacts and are they able to integrate our products
2 Turn it on it works, doesn’t have issue later 12 Cost, Schedule, Performance A. All ready graded on these (Cost, Schedule, and Performance)
3
How delighted the user is.  Not a quantitative 
measure 13
Flight test and integration for program as a whole 
for software only measure by metrics
4 Cost and schedule 14 Don’t get cancelled, Tough to standardize
5 On key events, for examble first flight test 15
Deliver on time and budget along with user 
satisfaction, Cost, schedule and performance are 
met (TPNs and KPPs are met
6 EVM 16 Was I able to take people's money and look at EVM, tech review, and schedule
7 You do what you say you are going to do 17 Something that meets requirements
8
In the test bed, the program does what it is 
supposed to do and also by schedule 18
Meeting delivery date and do they have any 
outstanding items
9
Quality of products, maintaining cost and 
schedule 19 When you fly does it work as its supposed to 
10 Achive our schedule 20 Wing, ACC, customer feedback
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Question 30 
 
1
Yes, has been very helpful. Can track where they 
are 11 Depends on size of program
2 Yes, it would be nice 12 Not necessarily- if firm fixed price don’t need it
3 Yes they should and we do 13 Yes we have it…have monthly EVM report
4 Yes I like EVM and it has been pretty successful 14 Depends on the contract vehicle- if you have a firm fixed price can’t really measure it
5
Yes, should but not if contractor cannot support 
it 15
Yes, it measures ability, but doesn’t address if 
you are getting for money being spent
6
Yes, have to make sure they are planning at that 
level 16
Most contactors have an implemented EVM 
system
7 Yeah, but more for management not engineering 17 Yes
8 Use it religiously –used to determine award fee 18 Yes
9 Yeah defiantly 19 It depends on what your doing and magnitude- small project may not benefit
10 Yeah we do 20 Not under PBL, not in our case
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Question 31 
 
1 For the program? Yes previous job was the same 11 Yeah but we don't have big software component right now
2 Yes, got more than we need in the program office 12
No, Engineers that understand Software , PM 
that really understands it, needs depth (a good 
PM that gets the process), Some people have to 
work harder…get over worked or buy ANAS 
support, People are over worked
3 No we don’t 13
Right skills yes, could use more though, Need to 
work hand in hand with developer and need 
competent software engineer
4 They have got way too much 14
 Had no resources…but across the board no, we 
hire the wrong engineers, Nave a back ground in 
software development, maybe a computer 
science engineer
5 No 15 We do now, just ramped up the number of people
6 Yes 16 We do here in the program office, debatable whether the contractors have enough
7 No 17 Yes, but cutting a lot of personnel
8
Yes
A. Electrical Engineers and some Aero Engineers 18
No, need more management and software 
management have too many coders
9
Yes, but at one time it was not true in a certain 
area of development didn’t have enough 
personnel, this resulted in a schedule slip
A. Need specific language, Overtime there has 
been limited people and there is only so much 
you can do,  Need people experienced with 
interface work or schedule slips
19 No high level and low level (program level or lower)
10 Yes 20 Yes
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Question 32 
 
1 Never gone outside of Wing 11 You relay on center and contract out
2
We don’t have any SPO expertise, most program 
office people are managers 12 N/A
3
Don’t have enough.  Everyone is short on people 
not just software.  Had to use center and 
contractor in the past
13 Work with contractor as a team and have good communication
4
We have a couple of key people.  EN will 
backfill 14 Do a lot of contracting out, TITAN
5 No 15 Yes from software perspective
6 No 16 Got enough in-house for management
7 No have to contract out for software expertise 17 Overall running low on software expertise
8 No home office support 18 No, contracting it out
9
At certain times we rely on engineering staff as a 
supplement, but not day to day activities …we 
have enough and we do some contracting out
19 Have 1 govt and 1 contractor, yes you have to contract out
10
We do not with the SPO and don't contract out 
either 20 No, rely on organic software expertise
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Question 33 
 
1 We really don’t do in-house construction 11
 Don't really do software in-house, contractor 
should do the work we should set requirements 
and manage
2 Yes, reduce it or get out of the business 12 As much as possible, don’t need to do in-house coding
3 Don’t know 13 Don’t think so, especially with more and more software intensive programs, 
4
They should not be developing software, they 
should only be fixing. There are benefits to 
having contractor doing it
14 Pretty much done only at Gunter (Maxwell AFB)
5 Depends, can see good both ways 15 Yes... put govt. in critical path
6
No, ALC do software development, do it well 
and cheaply, good or better report w/user 16
No if  you have done software the better you are 
at managing software
7 Don’t do in-house, ALCs do this type of stuff 17 EN policy doesn't allow for organic support, not sure anybody does in-house
8
Very expensive, can’t get anymore of these 
people because they were capped by regulation 18 Yeah they should, we are contracting it out
9 No should not reduce, keep at current level 19 All ready happened, being forced to go to contractors
10
We don't do a lot of coding, Navy is more 
organic…our contractor will continue to have 
maintenance responsibility
20 No
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Question 34 
 
1
Yes to both 
A. Yes
B. Had a separate group that just did a V&V
11 Don't do these
2
None 
A. No 
B. It would
12 Try to do it in-house B. Beg borrow and steal for additional resources
3
None in-house. Too much software code to do in-
house
A. N/A 
B. It would
13
Did a lot in-house, lots of document review
A. Yes 
B. Yes
4 Partial coding, normal PM overhead activities 14 Done in house, (Government) contractor oversees it
5
None
A. It would be 
B. It would be
15
Do Design and V&V 
A. Yes
B.  No...going to staff appropriately
6
Do in-house, don’t do V & V, don’t do
A. Design and reviews, yes
B. No
16
We participated, had insight, influence, and 
control
A. Very beneficial to have influence and control 
B. Yeah
7
CMM- informally, Design/Code reviews- Yes
A. Yes 
B. Yes brought in help. 
17
Yes 
A. Yes there is benefit and encourage it 
B. Yes
8
Don’t do V&V anymore…rely in contractor to 
do their thing and send our engineers for 
oversight
18 Not sure
9
Design/code reviews, and V&V were done in-
house, we also did code sampling
A. Yes it was beneficial
B. Yes at certain times it did require additional 
people
19
CMM- No Design/Code Reviews- Kind of, V&V 
have in-house tester 
A. Would not
B. Yes it would and that’s why don't we do it
10
Do CMM & design/code reviews... don't do 
V&V but have oversite 
A. N/A 
B. No
20
Code reviews and V&V
A. Yes
B. Yes
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Question 35 
 
1
Yes it would be beneficial to stay with the 
program through critical phase.  No... turn over 
during critical phase though
11 Yeah, 3 yrs is about right
2
No, not any more.  It heps though, but can also 
become more complacent.  Good for people to 
get good experience
12
Need to show growth, so changing jobs a good 
thing for the military folks, civilian folks can stay 
with the program longer
3 Absolutely 13 Yes, I think so…need experience people that know every nut and bolt
4
Yes, the longer you are around the smarted you 
are, but threre comes a point when its time to 
leave
14 Depends on the person
5 Don’t know, depends on who you are 15 Continuity it is very important... leaving after 1 or 2 years is not good
6 Beneficial to the program, but not to the person 16 Optimal is 3-4 years... enough for continuity and then should move to broaden their view
7 Yes, 5 years is probably long enough though 17 Yes
8 Should move to get new perspectives 18 Yes good for any program, relatively long enough but not to long
9 Yes it is defiantly beneficial 19 Defiantly, loss of institutional knowledge
10
It is always benifical to keep corporate 
knolwedge there 20 Yes
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Question 36 
 
1 Don’t really know about that 11
It would be, gets other sides point of view...a 
simple requirement change on one side is not so 
simple on the other
2 It could be good or bad, depends on the people 12
Would be very inefficient, different cultures and 
would take a while to catch on, EWI- is a 
fantastic program
3 I think so, worked in the past 13 Cost involved …can’t afford it
4 Yeah, it wouldn’t hurt. But can end up an outcast 14
Tough to do… contractor personnel even tougher 
to do…can sit in IPT, but not into an 
organization (no real benefit to it)
5
It would be counter productive, in a large 
organization maybe 15
No not for all software development, need good 
communication
6
Probably not a whole lot, we both understand 
how each side works, EWI 16
Don't think so, too much overhead, not past 
requirement phase
7
Yes, but in small doses…maybe 2 weeks at a 
time 17 No, must be familiar with each side of process
8
Yes it would a little
A. EWI (Education with Industry) 18 It would be beneficial, but not necessary
9
No real significant benefit, we are all doing a lot 
of different things so it may be hard to do 19
It would be beneficial, but not sure if you really 
can do it
10 Yeah, I would say so 20 Yes in some cases
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Question 37 
 
1
Very important, its critical, need them from day 
one till fielding 11
Extremely important especially in requirement 
definition and changing requirements 
A. They are pretty involved
2 Its good to get the users involved 12 Absolutely critical
3
Incredibly important
A. Not as involved as should be 13
Very important. Lesson learned and it’s proven. 
Need to keep in requirements definition
4 You help get them involved 14
Involved early on
A. Drove a lot of things they shouldn’t 
have….were involved in early meetings, - 
Personality driven, - need to find were it (user 
involvement) fits into your program
5
Yes, absolutely important
A. Involvement increasing 15
Defiantly important, ensure requirements meet 
user expectations and understanding A. 
Participate all reviews
6
User provides requirements in priority and input, 
estimate concept of operations.  Without user 
there would be more problems
A. Formal meetings and a lot of informal 
exchanges 
16
Extremely critical... need to get their 
expectations and their understanding of 
requirements
A. Not as involved as we would like them to be
7
Very important
A. All major reviews 17
Always have user involved, they develop the 
requirements 
A. They are involved
8
Very important
A. Very Involved 18
Very important, have to be involved up front for 
requirements definition
9
Defiantly important 
A. They should have been more involved, they 
were only moderately involved
19 Vital early and continuously (ACC is intimately involved)
10
Extremely important
A. They are very involved 20
Critical
A. Adequately….determined by training and 
mission
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Question 38 
 
1
Used a matrix that defines all requirements and it 
defined DT&E plus requirements tracable all the 
way back to ORD.
11 N/A
2 You never do 12
Exercise all required functionality, all interfaces, 
load test, and make sure data is going through 
correct, Killing yourself by doing that
3 Don’t know 13
If we have a successful FOQ&T. and satisfied 
test cases, If we have a successful FOQ&T. and 
satisfied test cases
4
Rely on test community. Great test plan and Test 
Readiness Review 14 No answer – didn’t get that far
5 Requirements are met, user is okay with it 15 Have requirements correlation matrix... as long as every requirements can be tested
6 No specific criteria 16 Have consensus on the govt. team, get ITT together and look at test cases
7 Flight test 17 Experience
8
1. Ground test, 2. flight test, get user 
participation in both.  The sooner the user is 
involved
A. It would be ideal, but not enough time, 
money, or people
18 Requirements traceability, if requirements can be shown they were tested
9
When you know you requirements are thoroughly 
checked out, Contractor should exercise each 
module extensively, but in DT&E not realistic to 
test every instruction
19 Don't know depends on application
10
Trial and error, comes through experience and 
knowledge of the system 20 Minimum problems that make it to the field
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Question 39 
 
1
Not so sure, I need to have some operational 
testing to be fieldable 11 Risk management decision
2 Yes if the customers want it 12
No, if you do that you have to be sure you are 
getting the right data out, really need thorough 
tests
3
Only time you want to do that is if test guys are 
constained to production 13
It depends, if software that could affect life then 
yes, but if not mission critical then yes
4 N/A 14 No answer – didn’t get that far
5 Absolutely 15 No OT is a different way of looking at it, could be sometimes... if it transparent to users
6
Disaster waiting to happen. Small limited cases, 
but in general no 16
Yeah if user has reviews it, but probably not a 
good idea
7 No 17 No... not safety critical stuff, but in some cases yes
8 Yes and No depends on level of testing 18 Yes provided its been given some kind of OA
9
Don’t see a problem if there is a pressing need 
and risks are understood 19
Depends on application - Business systems yes - 
embedded systems no
10 No 20 Depends on software
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Question 40 
 
1
Yes, the maintainers are the contrators.  Yes they 
were involved 11 Don't know
2
No, in some cases they bring in, but sometimes 
not.  It would be good to though 12
Software goes back to the contractor, so not 
really relevant here
3 Future maintainers are doing development 13 N/A
4 Yes-  (Base Masked) 14 No answer – didn’t get that far
5 No 15 No
6 No 16 No, they are off doing their own software maintenance and don't have time or people
7 Yes on this program, my previous program no 17 Not done very much
8 On F-16 they were, but here not so much 18 Not sure
9
Yes they were the same one who developed the 
software 19 Not sure
10 No 20 Yes
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Question 41 
 
1
Locations Masked 
A. Yes they have their own 11
Doesn't apply but kind of by implementing on 
aircraft
A. Yes
2 A. Yes 12 AFOTEC delegated it to (masked) A. Yes they were provided
3
AFOTEC
A. Yes 13  Main operating base (masked) A. Yes
4
Doing FDE at (masked)
A. Yes 14  No answer – didn’t get that far
5
AFOTEC 
A. Yes 15
Command squadron 
A. Yes
6
OT & E, AFOTEC 
A. Yes 16
(Masked) 
A. Yes
7
 Customer/AFOTEC
 A. Yes 17
Flight controls…. (Masked)
A. Yes
8  AFOTEC 18
User conducts OT&E, Customer Acceptance 
Testing  
A. As required
9
AFOTEC
A. There was no real need for a dedicated 
facility, but arrangements were made
19 AFOTECA. Yes
10
Intergrated test force 
A. Yes 20 (Masked)
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Question 42 
 
1
Yes, we try to have them involved from the 
beginning 11 Yes absolutely - need flexible software
2
Yes, we try to have them involved from the 
beginning 12 Yes, plan for it in your Acquisition Strategy
3 Yes 13 Yes
4 Yes we are trying to do that with this suite 14  No answer – didn’t get that far
5 Absolutely 15 Yes have to
6
Not given a high enough priority early in 
development 16
Depends if you have a robust well documented 
software architecture
7 Yes 17 Yes
8 Defiantly 18 Yes if you have a plan to resolve them
9
They are addressed early and sometimes software 
maintenance issues are forced on you. They 
decision you make early maybe arbitrarily 
reversed later though
19 Yes its an area often over looked
10
Yes, we deal with the maintenacne issuse in our 
releases 20 Yes
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Question 43 
 
1
Contractor who maintains it.. It's NDI, buying 
software, not developing it 11 Contractor
2 Contractor 12 Contractor, A.  Acq. Strategy
3 Contractor for now, but want to move to depot 13
Prime contractor 
A. Don't evaluate it anymore, contractor 
maintained
4
Contractor, we usually don’t do maintained, we 
just wait till next release, unless its a critical 
failure
14  No answer – didn’t get that far
5 Contractor 15 Contractor, we don't do organics... its only CLS
6
(Masked) 
A.  Source of repair analysis determined 
(masked) cheaper than the contractor…. 
extensive study
16 Contractor, we can't hire the people to do it in-house
7
Contractor
A. With a complicated system lean toward 
contractor…they have insight
17 Contractor , we can't do in house anymore….not feasible... don't have enough people
8 CLS – Contractor Logistic Support 18 Contractor
9
Contractor maintained
A. Does the government have the facilities and 
manpower? It may come down to a cost trade-
off.
19 Weapon system support center in (masked), both govt and contractor do to security reasons
10
Contractor
A. Don't have a choice use contractor support, 
but you could do a cost befit analysis
20 Contractors and organic engineersA. Based on product
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Question 44 
 
1 Contractor maintanence plan 11 Preliminary, but now on front end of development and they are scrambling
2 No comment 12 Contractor will do plan
3 Yes 13 Yes, open software every 2 years to do maintenance
4 Yes, normal DR process 14  No answer – didn’t get that far
5 There is a process for it 15 Use same plan that exists
6
No, might have one but very old and not used, 
had a transition plan 16
Not really... Software maintenance planning has 
been ad-hoc
7 Yes 17 Normally included in software development plan
8 Yes 18
Most contracts have some kind of sustainment 
planning, built in as a deliverable , but govt 
didn’t come up with plan
9
It wasn’t a detailed plan, since it was going to be 
maintained by the contractor 19 Yes its been followed for the last 20 years
10 No it was not 20 Yes
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Question 45 
 
1
Yes, OSS&E process
A. We have a small cycle time pretty quick, no 2 
yr long cycle
11 Based on contractor processes
2
Yes
A. Yes 12
Absolutely designed process, Also depends on 
decision authority for reviews. A- On small 
programs, on large ones can have trouble with 
scheduling PEO review
3
Yes
A. Hard to say but know what we want to do 13 N/A
4 Use suites 14  No answer – didn’t get that far
5
We are getting the process to mature
 A. No it is counter productive coming of an 
ACTD... it’s a learning curve.
15
Yes defiantly sustainment block process 
A. No doesn't have anything to do with software 
development
6
Yes
A. Have modified process to reduce time to get 
fielded
16 Have a sustainment block process, but not on development side
7
Yes, that’s how we do it
A. Yes 17
Its in life-cycle, spirals 
A. You can spend more time doing models... it 
can but tend not to
8
Yes 
A. No, vary from contractor to contractor 18
IT lean process EA and Spiral 
A. Yes
9 Yes and  No, tailored to the organization 19
Block increments, very formal process 
A. was not important to do things quickly, but 
you have to do it
10
Yes, block release, flight test updates
A. Yes it has 20
Yes
A. Yes
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Question 46 
 
1
Have a DR (deficiency report), standard AF 
program 11 Based on contractor processes
2 Yes 12 Absolutely- also grade severity, Varies by program
3 Yes 13 Yes, contractor has deficiency report and procedures
4 Yes we do, contractor tracks all problems 14  No answer – didn’t get that far
5
Yes, the SOW system process, MIP review board 
handles DRs. 15 Absolutely - defined by discrepancy reports
6
Yes 
A. A few processes...DR and WIT 16 Not sure what the contractor process is
7
Yes, software trouble reports and anyone can 
write one including the user 17
Most programs do, whether or not is a different 
thing
8 Yes we use our own process 18 Yes, but not in software processes
9 There was a formal process 19 Yes very formal process occurring at all levels 
10
Yeah system problem reports, problem reporting 
system 20 Yes
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